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ABSTRACT
IMPACT OF PROJECT ANNOUNCEMENT ON AREAS PLANNED FOR
URBAN RENEWAL by Philip C. Froeder
Submitted to the Department of .City and Regional Planning, M.I.T.,
on May 22, 1964, in partial fulfillment of the requirements of the
degree of Master in City Planning.
This study is prompted by a recognition that an expanding use of
the eminent domain power in the urban renewal program calls for
assurances that ownership and tenancy rights are adequately protected.
The effects on property interests in areas designated for renewal
treatment are determined during the time interval preceding condemnation.
In order to illustrate what takes place in the pre-condemnation
time interval, two case studies in renewal delay are investigated. The
circumstances of each renewal plan are recounted, and the impact of
project announcement is revealed in on-going property improvement
activity, occupancy levels in housing and commercial space, and in
real estate market activity. Long term before and after trends are re-
ported, and compared for differences by use of adjoining control areas.
An evaluation of the findings is considered from both the public
and private interest viewpoints. Whereas the observed curtailment in
property improvement activity is considered as serving the public in
the interest of resource scarcity, similar public advantage is not gained
by the insecure position in which individual private interests are placed.
Although no discernible impact on occupancy levels was found, an almost
complete standstill in real estate transfers poses a loss of the right to
sell one's property. Real estate, if considered as a commodity, has
lost its marketability. Compensation for such loss, and other so-called
incidental losses in eminent domain, are reviewed in light of existing
judicial rulings. Inequity is found to exist in present handlings of such
losses, induced by out-moded principles which make for "harsh" law.
Additional statutory safeguards are recommended so as to pre clude
damaging exposure of private interests, and to assure that constructive
ends satisfy both the public and private interests at stake during this
formative period of the renewal program.
THESIS SUPERVISOR: JOHN T. HOWARD
TITLE: Head, Department of City & Regional Planning, M. I. T.
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I. I NT ROD UCTI ON
A. MOTIVATION BEHIND THE RESEARCH
An expanding role of urban renewal brings with it numerous un-
tested assumptions and unknown effects. The widespread recognition of
the need to renew cities has not been matched by an equal appreciation
of the complexity of economic and other forces involved. I All new pro-
grams require time for public support to be built up and public under-
standing gained, as well as for problems of operation to be worked out.
Experimentation and empiric testing of results affords a wide field for
research. This paper identifies certain of the side effects of renewal
action occurring in areas during the time interval immediately after
official designation, on up to the date when condemnation takes place.
1. As observed by William G. Grigsby, Housing Markets and Public
Policy, University of Pennsylvania Press, 1963, p. 284.
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This is a study in behavioral norms of property caught within
the shadow of the eminent domain power. What is the impact on property
interests under the expectation of eventual condemnation proceedings ?
Can the trends set in motion by this event-to-come be regarded as bene-
ficial to the objectives sought by the renewal program, or do certain un-
expected consequences occur which might detract from the success of
that program?
Answers to questions such as these may remain no more than
speculative, but can be provided with greater certainty if based on ob-
jective findings. In order to construct an illustration of experience in
the time interval context preceding the condemnation event, the present
research effort evaluates two case studies in renewal delay. Long term
before and after trends are reported for two project areas which have wit-
nessed a drawn-out period of time lapse since their original dates of in-
ception as officially designated renewal areas. The impact of designa-
tion is revealed in such aspects as on-going private improvement activ-
ity, occupancy levels in housing, occupancy in commercial space, and
in real estate transfer activity.
The locales chosen for the investigation are in the New York
metropolitan area. Two project areas, one in Brooklyn, New York, and
another in Elizabeth, New Jersey, provide the data against which impact
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is measured and compared for differences in behavior. The former is the
Cadman Plaza Renewal Area, and the latter is the Pearl Street Renewal
Area.
The evaluation stemming from these findings is considered from
two viewpoints: the public interest and the private interest. Although
the collective public interest commonly takes on an overriding impor-
tance, the weakened position in which private interests of the few are
placed can raise many questions of equitable or fair treatment. The re-
sults of this study, therefore, provide some timely clues in an area of
urban renewal experience which has been beset by a great deal of appre-
hension by some, and unconcern by others . 2
Critics of the program have variously charged that tenants and
owners of a renewal area are the unwitting victims of "involuntary sub-
sidies, " or that the act of official designation itself amounts to a taking
2. See, for example, Urban Renewal in Selected Cities: Hearings
Before A Subcommittee of the Committee on Banking and Currency,
United States Senate, U. S. Government Printing Office, Washington,
D. C., 1957, pp. 152-155. During the Cincinnati, Ohio, hearings,
statement made by Charles Stamm, Urban Renewal Director, refers
to the problem by saying: "At this point we were addressing ourselves
to individual property owners who in their dealings with us are giving
us a pretty hard time, and justifiably so, because we have this heavy
hand on their property, and the sale, or lease, or use of their property
is being impaired. "
S~ I
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of property because its market value is thereby lessened or destroyed. 3
With the event of speedy renewal implementation, such charges are not
likely to gain much ground. But with the inadvertent delays which fre-
quently impede such programs, these charges may warrant serious con-
cern. Possible adverse effects on individual interests may call for
changes in public policy measures. For example, the abrupt slow-down
in private improvement efforts after designation may have definite re-
versal effects in areas where rehabilitation may be the objective. In
such circumstances a discouragement of further investment may be at
odds with private forces at work striving to improve the existing housing
stock. The rank assumption of steady deterioration taking place in urban
5
areas has been questioned by Grigsby, claiming that the many private
efforts working toward improvement of the housing stock have made sub-
stantial gains in recent years.
3. See, in addition statement in Note, "Urban Renewal: Problems of
Eliminating and Preventing Urban Deterioration, " 72 Harvard Law
Review 504 (1959), p. 504: "The designation of an area or the
announcement of a renewal plan usually causes an almost complete
cessation of improvement and maintenance in the community, depre-
ciating property values generally. "
4. See discussion in article "Red Tape and Relocation Stall Renewal in
Suburbs, " New York Times, Real Estate Section, September 9, 1962,
p. 1.
5. Grigsby, Housing Markets and Public Policy, op. cit., p. 260 & 262:
"It is quite probable that there was more (private) improvement in
housing accommodations from 1950 to 1960 than in the prior two
decades combined... .certainly the widespread belief that housing
conditions are deteriorating is in need of serious re-examination. "
11 IM
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A possibility of project abandonment after a period of time
lapse may also pose serious implications, particularly if such disban-
donment is owing to an overly ambitious or poorly conceived program
based on an inadequate realization of the resources needed to carry out
the program. The inception of numerous plans at a time when the widened
provisions of the Community Renewal Program were not yet available can
be pointed to.
The extent to which property rights may be affected during this
formative period of the renewal program also attains significance because
of the widened scope of the use of eminent domain. Today, private prop-
erty is taken largely for the purpose of redeveloping the nation, as dis-
tinguished from an earlier historical emphasis of vacant land takings in
order to promote virgin growth.6 A wider and more subtle range of prop-
erty interests is at stake in developed land as opposed to vacant land
interests of an earlier era. The wide latitude of legislative discretion
placed within the hands of local governmental agencies by the broad-
ened definition of the general welfare stemming from the 1954 Supreme
Court decision in Berman v. Parker7 calls for caution in all steps of the
6. Note, "Eminent Domain Valuations in an Age of Redevelopment: In-
cidental Losses, " 67 Yale Law Journal 67 (1957), p. 89.
7. Berman v. Parker, 348 U. S. 26, 75 Sup. Ct. 98, 99 L. Ed 27 (1954).
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process. What repercussions does the impending use of this sovereign
power exert on existing freedom of interests within areas earmarked for
renewal treatment?
Questions such as these have provided the motivation behind
the present research effort. It is hoped that the research findings con-
tained in this report will shed some further, if modest, gain to knowledge
in this field.
B. SUMMARY OF FINDINGS
The data findings revealed a positive impact with an almost
immediate fall off in activity in:
a. Property improvements.
b. Real estate transfers.
These trends differed sharply from the control area findings
where temporary inhibiting effects coincided with the period of project
announcement but thereafter continued an upward trend.
The data findings revealed a negative impact in:
a. Occupancy in housing.
b. Occupancy in commercial space.
The levels of occupancy reported in both project areas com-
pared favorably with those found in the control areas.
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C. SUMMARY OF IMPLICATIONS
The deviant trends occurring in project area improvements and
in real estate transfer activity are considered as serving the public in-
terest as long as certain assumptions regarding the renewal effort are
recognized. If project implementation is assured, the curtailment in new
investment is encouraged by a resource scarcity policy in the public in-
terest.
The findings of no effect on occupancy levels suggest in part
that the claim of widespread adverse impact owing to the impending event
of condemnation is an exaggerated one. But the almost complete stand-
still taking place in real estate transfers suggests possible interference
with an individual's right to sell property. Since property can be looked
upon as a commodity, such a loss in marketability can be serious.
In general, the data findings take on a shifting meaning because
of the values placed on the public interest vis-a-vis individual private
interests. Some loss of inconvenience in the interests of the few can
be tolerated so long as it is served by a larger public interest. But
current interpretation of law as to what makes for a tangible loss of any
particular property right is seen to fall within an area of "incidental
losses" for which no compensation is given. Many of these so-called
L
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incidental losses actually cover sizeable losses. Inequities abound
within this area, making for "harsh" law. Private interests are unneces-
sarily jeopardized by the uncertainties brought on by the pre-condemna-
tion context.
D. SUMMARY OF CONCLUSIONS
While the federally aided renewal program makes available a
number of procedural steps so as to assure sound renewal planning,
practice can differ sharply from prescribed procedure. The inherent
shortcomings in eminent domain statutes, as well as a prevailing lack
of judicial review, are seen to invite an uncritical planning process.
The conclusion points to a need for built-in safeguards in statutory
authority in the use of eminent domain so as to prevent a further damag-
ing exposure of private interests affected by renewal planning.
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II. A NOTE ON RESEARCH METHODS
The following tables, bar charts, maps and analyses present in detail
the findings of this research. Principal data sources entering into the two
case studies consist of building permit records, subscription real estate
directories, city address directories, field surveys and certain additional
sources.
Research was aimed at revealing the extent of impact on five issues.
These are:
1. Property improvement activity.
2. New construction activity.
3. Occupancy levels in housing.
4. Occupancy in commercial and industrial space.
5. Real estate transfer activity.
The analysis of this data centered upon establishing long term
before and after trends in order to measure the extent of possible impact
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for each data medium. The inclusion of a control area outside of the
project area afforded the means by which to compare differences in be-
havior occurring both inside and outside of the project locale. The des-
criptive statistics used for showing trends are quite straightforward by
use of bar charts which provide an easy to read profile of behavior over
the time span considered. Spot maps supplement this technique by show-
ing the spatial distribution of occurrences both before and after project
designation.
Before and after cut-off dates in the data trends coincide with the
official designation or declaration of blight periods for the two project
areas. Such cut-off dates cannot, of course, be looked upon as pro-
viding a precise breaking point in the course of events. The effects of
preliminary project announcement alone may already lend some visible
influence. In the Pearl Street project research, the year of project
announcement was used instead since newspaper coverage had already
resulted in sufficient publicity.
Extensive newspaper research was undertaken in order to assure
that a causal relationship did, in fact, exist between project designa-
tion and any observed deviation in project area data trends from that
disclosed in the control area. A wide documentation of local newspaper
articles can be readily summoned so as to yield assurances in the matter
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of causal effect. It will be seen, for example, that the behavior trends
established in the Cadman Plaza research reflect a fairly sensitive
register of change growing out of official announcements.
In general, the data sources used for this research project are
fairly commonplace in origin and available to anyone wishing to undergo
the necessary tedium of data collection. Some reservation may exist as
to whether such data material is sufficiently responsive to yield meaning-
ful answers to the questions being asked. How can such seemingly cut-
and-dry data provide an audible sounding board against which to gain a
telling response as to whether or not serious hardship situations are be-
ing experienced by property owners and tenants caught within the shadow
of eventual condemnation? An alternative approach in method offered it-
self in direct owner and tenant interviewing on a sample basis. But such
an approach threatened to skirt a realm of subjectivity upon which this
investigation clearly could not be based. Because of the somewhat con-
troversial and emotion laden issues being researched, almost any inter-
view technique would entail numerous pitfalls in assuring credibility of
findings. The nature of the investigation itself dictated an unassuming
and largely secondary source of data devoid of any subjective overtones.
Any validity that the present research effort may have rests on a
systematic analysis of a large data array spaced over a time span of
ik-
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more than a decade in order to arrive at an outline of trends at work.
The usefulness of any implications that may be attached to the findings
is dependent on the interpretation of significance observed in the data
trends. Such significance is directly concerned with questions of vol-
ume, and how those volumes have behaved under the influence of re-
newal project announcement impact. A substantial inhibition of private
capital investment within a designated clearance area, for example, may
be construed to serve a beneficial public policy, but in another context
may be seen as possessing a detrimental effect by further acceleration
of the slum formation process.
One limitation of the approach used, however, is that individual-
ized microanalysis is foregone. This is to say that the existence of
specialized or atypical "hardship" cases has not been disproven. Such
cases can, in fact, be readily pointed to. The study of overall trends
attempts rather to delineate the levels of significance at which critical
issues of impact are operating. Recommended changes in procedure or
of public policy are not generally based on the disadvantages suffered
by the atypical few, but rather on the disadvantages suffered by a major-
ity. The renewal process itself countenances adverse impact on a few,
so long as such impact can be shown to serve the greater public welfare.
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In this respect, the analysis of trend behavior appears suitable.
Evaluation of the data findings also involved a review of the circum-
stances surrounding both projects. This was done chiefly through news-
paper research. Reasons for the delay of each project are outlined, as
well as the community reaction to the renewal effort. While such indiv-
idual circumstances are not directly related to the issues of impact under
study, their understanding is necessary in arriving at an evaluation of
the differences between the public and private interest and seeing how
each has or has not been benefited.
A review of recent law journal articles and legal cases dealing with
eminent domain was also undertaken. This review is concerned with eval-
uating the conflict which takes place between gain and loss in the public
interest versus the private interest sectors.
Comment is also in order on the qualifications of the two renewal
projects chosen as case studies. Since research programs are invari-
ably limited in scope by the practical matter of available resources,
care must be exercised in assuring an "appropriate" selection. The
present research effort was guided by five criteria in project selection,
listed below in order of importance:
1. The project must exhibit an overt period of time lag between
the date of designation on up to any execution activity. Overt is here
-14-
defined as covering at least four years.
2. The availability of an unaffected and reasonably comparable
control area adjoining the project area. Comparability was established
by number of parcels, land use, building types and conditions, and
average rentals.
3. Project area should be largely residential in development with
a limited spread of secondary commercial and industrial uses so as to
yield some diversity in findings without undue thinning-out of results.
4. The type of renewal treatment proposed should be total clearance,
as distinguished from a combined clearance and/or rehabilitation program.
The possible impact within a context of wholesale clearance was be-
lieved to hold sharper sway than the less disruptive expectations en-
countered in a rehabilitation or conservation program.
5. A high level of local awareness as to the existence of the pro-
ject should be in evidence. It was believed that such an awareness
would maximize the response witnessed in any impact on trends, whereas
a converse situation of local apathy might be regarded as offering little
in outcome of results. Also, the locales chosen should display an al-
ready established precedence of renewal activity -- preferably with a
nearby area which has already been cleared or redeveloped. This would
leave no chance of mistaking what the renewal business is all about in
I ~uiu II - --
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the eyes of project tenant and ownership interests.
The first two of these five criteria need little explanation since
they are a fairly direct outgrowth from the nature of the research effort.
Since opinion may differ as to what constitutes an unnecessarily long
time interval, the strategy was to select something which was blatantly
overdue in terms of execution. Such an overdue time interval would also
allow sufficient duration for possible effects to take on a marked trend
or behavior pattern.
Criteria 3 and 4 are constraints intended to direct the focus of the
research into the more common areas of renewal experience encountered by
the program to date. The choice of two case studies, each of a primarily
residential character, was deemed preferable in order to facilitate mean-
ingful comparisons between the two sets of findings.
The last criterion relating to a high local image of project aware-
ness was a deliberate effort to weight the choice of project specimens
in favor of maximum response in data findings. Since the choice of
projects attempted to select what one would reasonably consider as
"typical" renewal projects, this last factor must be carefully qualified
as to intent. By electing project areas which displayed some apparent
symptoms of agitation, the approach took advantage of a not uncommon
device in research methodology; i.e., by analogy, a research physician.
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undertaking an investigation of the nature of some uncommon disease
would initially diagnose a patient beset by rampant symptoms of the
disease. This would provide abundant tissue on which to perform
microscopic and other laboratory tests. A later stage of the research
program might find it useful to diagnose a patient with only incipient
signs of the symptom in order to shed light on the evolutionary process
of the disease. But such a latter research stage might have to be initially
foregone in view of the limitations set by available resources and time.
In a like manner, the present research effort relegated itself to project
specimens which were "live issue" projects, as distinguished from
possible "dud" projects where apathy of symptoms were the rule of the day.
The geographic limits of project selection were confined to Regions
I and II as defined by the Urban Renewal Administration. Current Project
Status Reports of all projects within Region I (New England), and New
York and New Jersey of Region II were examined, as supplied by URA
Headquarters offices. All projects displaying a time lag interval of
three years were considered as eligible for case studies. Within this
restriction (Criterion 1), only seven projects offered themselves as
possible candidates. Appendix A contains a listing of these projects
with a brief statement of disposition for each. In general, a site in-
spection and discussions with some official associated with each project
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were undertaken as part of the screening out process in the project se-
lection phase.
Selection was eventually narrowed down to two projects --
each within a different city and state, but both of which were purportedly
"live issue" projects. The project in Elizabeth, New Jersey, in brief,
was embroiled in litigation brought on by property owners in an attempt
to defeat the municipality's blight determination. Within a two block
distance lay an already cleared project site, also in limbo. 1 The Brook-
lyn project, in turn, provided a setting of vigorous local community re-
action because of concern over the merits of project proposals being ad-
vanced by the now defunct Slum Clearance Committee headed by Robert
Moses at the time. It appears that the Cadman Plaza project is a part
of the Brooklyn Heights district containing a fine assemblage of historic
pre-civil war buildings valued for their pedigree. Feelings ran high as
to what might be the most sensitive proposal which would assure harmony
with the surrounding environment. The adjoining Cadman Plaza Park was
land which had been cleared during the early 1950s, thereby providing
the actual image of what the eminent domain power could do.
Neither of these two background contexts appeared to be so atypical
or unique so as to question the usefulness of findings as valid research
1. The 14 acre Washington Avenue Renewal Area in which site clearance
started January, 1959.
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specimens. As "weighted" samples, the findings stemming from these
two case studies cannot be equated with all other projects operating
within a context of simple time lag. Generalizations may have to be
tempered down or curtailed altogether in view of this element of bias.
But for that matter, the ability to arrive at valid generalizations is faced
with broader problems. While the use of two case studies in place of
only one may to some degree broaden this ability, it becomes apparent
that these two case studies are merely samples out of a larger universe
of many urban renewal projects. Any additional restriction imposed by
the use of an exaggerated context is secondary in view of an expedient
trigger gained for making certain generalizations not otherwise possible.
-19-
III. I M PACT FI NDI NGS
CAS E I: CAD MAN PLAZA
A. QUALIFYING AND DESCRIPTIVE DATA
1. Chronology of Events and Land Uses.
The Cadman Plaza Renewal area consists of a five block
section on the west side of the Brooklyn Civic Center, north of Borough
Hall, Brooklyn. The ramps to the Brooklyn Bridge frame its northern
boundary, thereby marking this locale as an important cross-roads in
Brooklyn's historical ties with Manhattan. Brooklyn's central business
district is a short distance away.
In terms of geographic position, this 17 acre project has
locational characteristics common to many urban renewal projects by
falling within the ring of development surrounding the C.B.D. For in
the Cadman Plaza case, the transitional land use changes exerting pres-
sure upon it were resolved only during the past decade. The extensive
land clearance which formed the site of the Civic Center plaza adjoin-
ing its eastern edge dates back to the early 50's. The development
-20-
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cleared for this open space improvement typifies that which now still
remains in the project area: a mixture of commercial buildings along
with housing.
Along the project's western edge, the mixture of uses un-
ravels abruptly into an area of noteworthy, if old, housing. This is the
Brooklyn Heights Community, known as Manhattan's first suburb and
presently still containing a quiet wealth of pre-civil war town houses
zealously guarded by its residents. 1 The rationale for the redevelop-
ment proposal in the project area can therefore be seen as an inevitable
consequence of recent changes in its adjoining land use pattern.
TABLE 1. CHRONOLOGY OF EVENTS: CADMAN PLAZA RENEWAL AREA, R-25
I
0 - 4- 1956 First public announcement by Slum Clearance Committee.
Planning Commission and Board of Estimate authorize
Application for Survey and Planning. Local newspaper,
Brooklyn Heights Press, carries front page article.
1 - 27 - 1956 Planning Commission designates area as "Substandard
and Insanitary" suitable for renewal treatment.
4 - - 1957 Urban Renewal Administration approves Survey & Plan-
ning Application. Lack of federal funds had prevented
earlier approval, resulting in a two year period of in-
activity.
1. For an architectural history of the Brooklyn Heights Area, see
Clay Lancaster, Old Brooklyn Heights, Charles E. Tuttle Co.,
Rutland, Vermont, 1961.
1
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TABLE 1. (CONTINUED) CHRONOLOGY OF EVENTS: CADMAN PLAZA
2 - - 1959 Possible southward extension of project is announded.
2 - 12 - 1959 Brooklyn Heights Press expresses editorial concern over
uncertainties created by extension possibility.
3 - 12 - 1959 Extension at south end clarified; only the abandoned
church at the corner of Clark & Monroe to be included.
4 - - 1959 First plan proposals made public: Slum Clearance
Committee issues report and submits it to Board of
Estimate for approval. Local community opposes spec-
ific elements of the plan calling for complete luxury
rental development.
4 - - 1959 Possible northern boundary extension discussed at public
hearing.
7 - 9 - 1959 Community Conservation & Improvement Cou-icil submits
counter plan calling for co-operative development. Local
groups action is supported by a sponsor.
8 - - 1959 Slum Clearance Committee rejects proposal by C.C.I.C.
Front page editorial comment in Brooklyn Heights Press
calls for community opposition to Slum Clearance Com -
mittee. (7-20-1959 issue).
2 - 4 - 1960 Possibility of additional southward boundary extension
again arises as church property is officially included as
part of project.
6 - 1 - 1960 Slum Clearance Committee is disolved and replaced by
the Housing & Redevelopment Board. H.R.B. announces
intention to proceed with Cadman Plaza, but only after
a thorough review.
6 - 9 - 1960 Possibility of a general northwest extension of project
area arises. Local newspaper article publishes map
showing addition of four blocks. Community opposition
mounts; B.H.P. 6-9-60 & 6-16-60.
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TABLE 1. (CONTINUED) CHRONOLOGY OF EVENTS: CADMAN PLAZA
10 - - 1960 H.R.B. announces a compromise plan calling for both
Co-op and rental redevelopment in the middle income
rental range.
10 - 12 - 1961 H.H.F.A. reserves capital grant funds for Cadman Plaza.
3 - 21 - 1962 H.R.B. issues second revised plan, calling for total
Co-op development.
4 - - 1962 Planning Commission holds public hearing over plan, and
redesignates the area in conformance with revised statu-
tory requirements.
5 - 2 - 1962 City Planning Commission approves H.R.B. plan.
6 - 26 - 1962 Board of Estimate approves plan.
12 - - 1962 Project site is officially condemned.
9 - 10 - 1963 City conveys land to sponsor.
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2. Comparability of the Control Area
The control area in relation to the project is shown on the
accompanying map #2. Irregularities in the control limits are caused by
the location of several public and semi-public uses which were excluded.
Since the project area has no public uses (except for one church), their
exclusion from the control area appeared necessary.
Because the data research measures impact in relation to
the control area, it is necessary that this latter area be tested in some
manner for overall comparability. Ideally, something of the same land
use composition, the same size and in about the same condition would
be most suitable. A number of specific criteria are indicated below,
showing the extent to which agreement with the project area is or is not
fulfilled.
TABLE 2. CADMAN PLAZA CONTROL AREA COMPARABILITY: QUANTITATIVE
Net No. Developed No. Vacant Total
Acreage* Parcels, 1962 Parcels, 1962 Parcels
PROJECT: 7 80 20 100
CONTROL: 10.5 111 5 116
*Including extended area
EXISTING
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Although the project is predominantly of residential devel-
opment, its visible character is that of a retail shopping area. This is
owing to the numerous ground floor shops which spread throughout the
area. Both Henry and Fulton Streets are extensively lined with shops.
About 75% of the area's net acreage is in residential use, and 25% non-
residential. Building types are generally of two to four story row house
and tenement structures. A number of these have been torn down for
parking lots.
Virtually the same character of development carries over
into the control area along the Henry Street and Clark Street frontages
adjoining both sides of the project. Beyond the adjoining frontage, how-
ever, land use composition differs in that a preponderance of residential
development is found. The exceptions regarding public and semi-public
uses have already been noted. In addition, the control area block
bounded by Pineapple and Clark Streets contains a large hotel which has
been excluded. Only ground floor retail use in this hotel has been
accounted for in the data.
In general, the comparability of the western tier of control
blocks from north to south is regarded as reasonably favorable despite
the differences noted. The two southern control blocks do not, how-
ever, testify to such ready comparability. This is mainly owing to
B -28-
commercial uses which do not exist to any degree along both Monroe
Place and along Henry Street south of Clark Street. The quality of
housing also improves markedly along these two streets. A few ten
story apartment buildings are concentrated along these streets. Never-
theless, it appeared essential that all of block #238 be included as
part of the control area because of the intimate involvement of this
block with the threat of project extension. It was for this reason that
the adjoining control block #237 was also included. Initially, the data
summation for this latter block was kept separate from the rest of the
control data. No bias or distortion in the data was evident, and totals
were combined since this proved expedient by adding emphasis to iden-
tical trends.
Comparability of the control area is further demonstrated
by housing condition and rental data reported by the 1960 census. Table
3 on the following page indicates that 66% of housing units in the project
area were rated as sound, compared with 65% sound housing in the main
portion of the control area west of Henry Street. In like manner, average
rentals in project area dwellings ran at $65, compared to $68 in the con-
trol area.
TABLE 3. CADMAN PLAZA CONTROL AREA COMPARABILITY: QUALITATIVE
Census a Total Total
Block # Population H. U.
Sound Deteriorating Dilapidated Average
# % # % # % Rent
48 30
33 16
35 3
67 38
80 45
18
17
24
16
19
151 142 1
414 274 66% 95 23%
20 4
162 13
172 98
337 337
691 452 65%
484 484
1175 936 80%
8
104
41
153 22%
0
153 13%
0
0
8
13
16
8
45 11%
8
45
33
86 13%
0
86 7%
NOTES:
a. Equivalent City Tax Block numbers reading from top down:
(Project:) 207, 212, 217, 222, 227, 232; (Control:) 211,
216, 221, 226, 237.
b. All of Block 207 counted as Project Area since only one 5 story
tenement is in the Control portion.
c. All of Block 1 - 4 counted as Control since the Project part
contains no housing.
d. Block 5 - 5, or 237 treated separately as discussed in text,
page 27 and 28.
e. Block 238 excluded altogether because of split by boundary.
SOURCE: 1960 Census of Housing Block Statistics
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$68
$98
$75
-29-
-30-
B. PROPERTY IMPROVEMENT AND NEW CONSTRUCTION ACTIVITY
A determination of private property improvement and new con-
struction activity relied upon building permit data for the time span
January, 1950 to mid November 1962. This embraces about seven years
prior to project designation in November of 1956, and approximately six
years thereafter. Condemnation occurred in December, 1962, which
places the data one month short of that event.
3. Property Improvements Trend.
As indicated in Bar Chart 1, the observed trend in project
area is one of drop off in activity subsequent to project announcement
in late 1956, while the trend in control area is one of increasing activity
both before and after the cut-off date.
These opposing trends stand out with clarity despite an
overall limitation in the data array owing to the project area's small
size (7 acres). The greatest number of permits issued for any single
year in the project area amounts to only eight. Thus the bar charts
succeed in giving visual emphasis to trends which are not apparent
through any simple tabular listing of permits. This limitation is over-
come to some extent in Bar Chart 2 showing dollar value of improvements.
IMPROVEMENT AND NEW
CXNSTRUCTON ACTIVITY
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The enlarged magnitude of value expended in the control area as com-
pared to the project area is also an indication of the quality and type
of improvements taking place.
Typical or most frequent improvements within the project
area consisted of commercial property improvements, while typical con-
trol area improvements involved the conversion of former single family
and rooming houses into apartment houses. Table 4 describes in more
detail the differences in type of improvements. In the project area, 60%
of all improvements were commercial and 36% residential. In the control
area, 69% of improvements were residential, while only 30% were commer-
cial. A greater extent of commercial use in the project area as compared
to the control area naturally accounts for an increased emphasis on
commercial property improvements. Some significance may be attached
to this distinction in the project area. However, for all practical pur-
poses, the area indicates dormancy in respect to residential improve-
ments. The store front-and-fixture improvements which make up the bulk
of activity indicates a good level of vitality in the retail sector.
The diverging trends occurring after the cut-off date reveal
an obvious level of impact: stagnation in the project area, and continu-
ing resurgence in the control area.
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TABLE 4. CADMAN PLAZA: DESCRIPTION OF IMPROVEMENTS
Description of project area improvements, 1950-1962
47 active Alteration and Building Notice permits were issued.
Percent assignment of permits by type of use:
36% residential improvements
60% commercial improvements
4% industrial improvements
Most typical residential improvements consisted of:
- General interior rehabilitation or alteration, 8.
- Mechanical equipment improvements, 4.
- Only two conversions of rooming houses are noted.
Most typical commercial improvements consisted of:
- Subdivision or alteration of floor space for new retail use, 7.
- Fixture and equipment replacement and interior improvements, 3.
- Exterior store front and other changes, 9.
Description of control area improvements, 1950-1962
98 active Alteration and Building Notice permits were issued.
Percent assignment of permits by type of use:
69% residential improvements
30% commercial improvements
2% industrial improvements
Most typical residential improvements consisted of:
- Conversions from lower to higher number dwelling units, 24.
- Conversions of rooming houses to dwelling units, 17.
- Mechanical equipment improvements, 9.
- General interior rehabilitation or alterations, 8.
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TABLE 4. (CONTINUED) DESCRIPTION OF IMPROVEMENTS
Most typical commercial improvements consisted of:
- Exterior store front and other changes, 14.
- Fixture and equipment replacement and interior improvements, 9.
- Subdivision or alteration of floor space for new retail use, 5.
DATA SOURCE: Docket of Building Notices and Docket of Altera-
tions, Municipal Building, Brooklyn, New York City.
Explanations for any year to year fluctuation in either
the project or control area response must be undertaken with caution.
Considerable documentation was uncovered to explain why the control
area should have witnessed two low spells of activity, each coinciding
with the project announcement and the project extension periods, respec-
tively. While the initial drop occurring in 1955 may be open to question,
the succeeding drop in 1960 is clearly linked to the announcement of a
possible large scale project expansion which more than once threatened
to engulf the control area. Extensive local newspaper coverage gave
wide publicity to this.
A southward extension of the project did occur in 1960
after a period of uncertainty as to just how far it would go. A north-
west extension during the same year threatened to absorb four entire
r-37-
blocks of the control area, although this did not materialize. 2
Yet the threatened impact of possible project expansion
was a broad one involving about 90% of the control area and covering
a time span of several months uncertainty during 1960. The resulting
drop in improvement activity for 1960 affords a somewhat vivid register
of response to official renewal announcements.
4. New Construction Trend
Building permit data for new construction has been summar-
ized along with the improvement data, on Bar Charts 1 and 2. No new
construction is revealed in the project area during the six year interval
covered before project announcement. Note, however, that demolition
for ten parcels took place. These were for parking lots.
A nominal amount of new construction took place in the con-
trol area during the 10 year period; one apartment house before and two
apartment houses after project inception. This resulted in a net gain of
230 housing units and an estimated investment of $1,950,000. In view
of the area's limited size and fully developed character, this construc-
tion cannot be regarded as altogether insignificant. New construction
entailed the demolition of existing lower density housing.
2. See Brooklyn Heights Press, 6-9-1960 and 6-16-1960 issues. The
four northerly-most blocks were clearly signaled out by being shown
on a map.
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An abortive attempt to construct an apartment on a site
which was subsequently absorbed by the project area is also reported.
The site in question is church property on the corner of Clark and Monroe
containing two vacated structures -- a church along with its town house
vestry. A building permit was issued for the church site in December
1959 shortly before extension of the project in February of 1960. The
circumstances surrounding this proposed apartment on the church site
were somewhat involved, and need no detailing here.
Suffice it to say that the contemplated construction of this
apartment building, and the three new buildings within the control area,
provides an indication of the vitality bearing down upon the Brooklyn
Heights area. Concensus of opinion has it that private enterprise would
have long since moved into the project area seeking out new construction
sites. This probably was not the case in 1956, but the ensuing years
have brought with it an increased temp in part triggered by a rush to file
building permits before the effective date of New York City's more re-
strictive zoning ordinance.
3. See, for example, headline article in 1-25-1962 issue of Brooklyn
Heights Press: "'Banker Tells Realtors Heights will be Rebuilt': A
Brooklyn banker predicted last week that within 'two or three years'
Brooklyn Heights would be 'rebuilt by private enterprise, which would
erect apartment houses on the prime merchandise west of Cadman
Plaza'.
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TABLE 5. CADMAN PLAZA: DESCRIPTION OF NEW CONSTRUCTION
Description of new construction in project area, 1950-1960:
None.
Description of new construction in control area, 1950-1960:
1 six story, 37 d.u. apartment building, 1953, $200,000.
1 six story, 40 d.u. apartment building, 1961, $250,000.
1 eleven story, 153 d.u. apartment building, 1961, $1,500,000.
DATA SOURCE: Docket of Building Notices, Municipal Building,
Brooklyn, New York City
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C. OCCUPANCY DETERMINATION
5. Occupancy in Housing
The determination of what effect prolonged planning may
have had upon occupancy in dwelling space relied upon the 1960 Census
of Housing Block Statistics, and a December 1962 "window shade" sur-
vey. Such an approach may have its limitations owing mainly to the time
when the 1960 census was taken, but a more timely data source was lack-
ing. Several alternative data sources were considered but rejected be-
cause of possible data bias. City Directories, used in the Pearl Street
Project research, were unavailable for Brooklyn.
The April 1, 1960 Census of Housing was, nevertheless,
judged as sufficiently useful because the census was conducted well
beyond the mid-date between project announcement and condemnation.
42 months of time had elapsed since project announcement up to April
1960, and 33 months since the survey date prior to condemnation. This
leaves somewhat under three years without a comprehensive check on
possible occupancy changes.
The Census reported a total of 414 housing units with 12
vacancies in the project area. A total of 1175 units with 22 vacancies
were reported for the control area. This accounts for a 2.9% vacancy
rate in the project and a 1 .9% rate in the control area. The borough-
wide vacancy rate is reported as 3%.
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TABLE 6. CADMAN PLAZA: VACANCIES IN HOUSING UNITS AS OF 1960
PRO
AR
CON
AF
Block #
207
212
[ECT 217
222
EA 227
232
Block #
2 J
216
TROL 221
226
EA 237
SOURCE: 19E
Housing Units Average Rent Vacant H.U. %Vacant
48 $56 3 6.3
33 74 0 0
35 53 1 2.9
67 67 2 3.0
80 67 3 3.8
151 72 3 2.0
414 65 12 2.9
Housing Units Average Rent Vacant H.U. %Vacant
20 $68 1 5.0
162 56 6 3.7
172 67 4 2.3
337 82 2 1.0
484 98 9 1.9
1175 75 22 1.9
0 Census of Housing, Block Statistics for Brooklyn.
The use of Census Block Statistics was limited by some
lack of correlation with project boundaries. The following adjustments
were made:
a. All of block 207 at the project's northern end was
assigned as a project block since only one 5 story tenement building
exists outside of the project portion. Six tenements fall within the
project portion, with the majority of land outside the project being de-
voted to industrial use.
MMWU - - - - "on ---------- MMM
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b. All of block 211 was assigned as a control block
since the project portion contains no housing.
c. Block 238 at the south end is split by the project
boundary. This block was discounted altogether because any adjust-
ment in the census data would prove to be arbitrary.
The window shade survey in December of 1962 merely
consisted of a close look at all buildings for possible signs of vacan-
cies. Activity within both project and control areas appeared about
the same. While these observations are not capable of systematic analy-
sis, they nevertheless are pertinent. . Any suggestion or image of a "ghost
town" housing exodus in the project area was lacking.
As for the census findings, the reported difference in occu-
pancy rates of 2 .9% and 1 .9% for project and control areas is not con-
sidered critical. The conclusion is therefore warranted that the event
of project planning has exerted no discernible impact on occupancy levels.
Although as percentage figures a distinct edge may be made of a 1% differ-
ence, this difference is not compelling when whole numbers are examined.
Some difference in the level of occupancy in favor of the
control area can be expected to exist. This difference would logically
reflect an enhanced competitive position of housing within the control
area owing to better condition. Such a trend is, in fact, confirmed by
-43-
the occupancy rates and average rents reported for each block in the
control area in a north to south progression. Least desirable housing
conditions prevail in the north, and more desirable conditions in the
south. (Table #3) Occupancy and rents are progressively lower in
the northern blocks, and higher in the southern blocks. It is, in fact,
surprising that higher vacancy rates are not found in both project and
control areas. In Housing Markets and Public Policy, Grigsby reports
that nationally about one-fifth of all substandard units are not occupied. 4
In short, a substantial deviation in occupancy levels
would be regarded as possibly critical, whereas a nominal deviation is
understandable in terms of everyday market forces. It must be condluded
that the threat of eminent domain closing in on this project has had no
effect on housing occupancy.
6. Occupancy in Commercial and Industrial Space.
Shortly before condemnation during November, 1962, all
space was surveyed. This involved a count of all shops in both control
and project areas. Vacancies occurring in the control area were con-
siderably ahead of vacancies in the project area.. .20% compared to
6.2%. Although a survey coinciding with the date of project announce-
ment is lacking, such an omission appears to be beside the point.
4. Grigsby, Housing Markets & Public Policy, op, cit,, p. 261.
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TABLE 7. RETAIL SPACE SURVEY, NOVEMBER 1962
Project Area Control Area
Number of shops: 96 Number of shops: 55
Number vacant: 6 Number vacant: 11
Percent vacant: 6.2% Percent vacant: 20%
The pattern of existing vacancies was of an even distribution and
did not appear to reflect any area-wide concentration at one point owing
to possible differences in locational advantage.5 The majority of commer-
cial uses consist of ground floor space with dwelling unit accommoda-
tions above.
Vacant second floor office space was noted in the project
area and estimated at approximately 25%. Only a limited amount of
office space exists in the project area. Since the control area contains
no comparable second floor space, a random survey of second floor
space elsewhere in the adjoining neighborhood disclosed equally abun-
dant vacancies. 6 This latter space may be regarded as having locational
advantages over the project area since it is nearer to the C.B.D. area.
5. The entire project area is in either commercial zoning or heavily in-
filtrated with commercial uses not so zoned. The Henry Street
frontage of the control area is also zoned for commercial, ending at
Clark Street.
6. Corner of Clinton Street and Joralemon Street, and 3 or 4 examples
along Montague Street. About the same vacancies can be presently
observed at the time of this writing.
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An over-supply of second floor office in two story buildings is apparent
throughout the area.
Industrial space is situated in block 207 and in the project
portion of block 211 at the northern extremity of the project and control
areas. The majority of these industrial buildings are in an advanced
state of decay and obsolescence. Vacancies are the rule of the day and
doubtless have been so for many years.
The excess of control area vacancies over project area
vacancies in commercial space effectively dispels any suggestion that
prolonged renewal planning activity has had any adverse impact on occu-
pancy.
D. REAL ESTATE MARKET ACTIVITY
7. Real Estate Transfers
The source used to determine real estate transactions was
the Brooklyn Real Estate Register,7 a subscription service publication
appearing in monthly supplements. All transfers for the project and con-
trol areas since 1950 are summarized on the accompanying bar chart and
spatial distribution spot map.
7. Brooklyn Real Estate Register, 356 Fulton Street, Brooklyn, New
York.
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Transactions within the project area witnessed an abrupt
decline shortly after project announcement. Only two bonafide trans-
fers are recorded.
Transfers within the control area do not reveal any appreci-
able influence. Observe that a high peak is reached in the control area
for the year 1960 in Bar Chart 3 showing real estate transfers. At first
glance, this may suggest panic selling coinciding with the threat of
project expansion voiced in 1960. This does not, however, bear support
in a study of the spatial distribution of transfers for that year. The
pattern is fairly even, and several properties changed hands in those
blocks least affected by the threat (blocks 237 and 226).
The two transfers taking place within the project area sub-
sequent to project announcement warrant some qualification. The first
one occurred in January, 1957 -- less than three months after project
announcement. The property in question is located at the extremity of
the northern boundary along Fulton Street in a block which is cut into
by the project boundary. There may be reason to believe that some de-
gree of unawareness existed owing both to close timing and the property's
peculiar relation alongside the irregular tail-end of the northern boundary.
The parcel in question has a five story tenement with a ground floor store.
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MAP5
It had sold on previous occasions in 1954 and again in early 1956.
Each transaction showed an appreciation in value, as recorded in the
Register. The figures bear no suggestion of any possible irregularity
in handling.
The second project transaction occurred in March of 1960,
involving the fire damaged church at corner Monroe Place and Clark
Street. It will be recalled that a building permit was issued for this site
shortly before its inclusion within the project. The transfer, however,
appears to have taken place shortly after approval of the project exten-
sion as confirmed by the Housing and Redevelopment Board during the
second week of February, 1960. The property is reported as having
been on the market for a period of years with the present owners being
unable to come to terms with earlier offers.8 The 12th hour transaction,
timed so close to project expansion, may lend itself to interpretation as
a questionable transaction much in favor of the new owner. However,
both the unique nature of this property and the circumstances surround-
ing its eventual absorption by the project make the situation so atypical
that no general concern over irregularity can be made an issue of.
8. As reported by Brooklyn Heights Press, 10-22-1959 issue. It had
been hoped by local residents that some organization would be in-
terested in preserving this architectural masterpiece dating from 1848.
See also 11-12-1959 and 1-7-1960 issues for an account of the
church dealings.
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The special circumstances attaching to these two trans-
fers in the project after 1956 therefore indicates a finding of virtually
complete standstill in activity. It can be concluded that the promise
of future condemnation has exerted an almost complete inhibiting influ-
ence on the volume of real estate transfer activity normally taking place.
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IV. IM PACT FINDINGS
CASE II: PEARL STREET
A. QUALIFYING AND DESCRIPTIVE DATA
1. Chronology of Events and Land Uses.
The Pearl Street Renewal Area consists of a four block, or
23 acre site adjoining Elizabeth's Central Business District and its Civic
Center. The Elizabeth River (better described as a brook at this point)
separates the area from the C.B.D., thereby providing a sharp land use
break between the commercial development on the north side and resi-
dential development on the south side. In locational facets this pro-
ject is similar to the Cadman Plaza project in its proximity to downtown.
Existing development in the area consists largely of 1, 2
and 3 family detached housing. Several industrial and corner retail
shops are scattered throughout this residential background. A hospital
flanks the project's western boundary with a few of its accessory facili-
ties located within the project. Overall land use is 80% residential and
20% non-residential.
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Initial renewal planning steps date back to 1957 with
first public announcement in March of that year. The cut-off date
used for data analysis is the beginning of 1957, rather than 1959 when
the area was officially designated after some initial delay. A chronol-
ogy of key events relating to the project's history is outlined in Table 8.
TABLE 8. CHRONOLOGY OF EVENTS, PEARL STREET RENEWAL AREA, R-23
3 - - 1957 First public announcement.
9 - - 1957 Survey and Planning Application approved by U.R.A.
10 - - 1957 First survey of conditions on blight findings.
8 - - 1958 Survey of conditions by consultants retained by local
property owners group disputes findings of official
October 1957 survey.
6 - 9 - 1959 Public Hearing and first determination of blight by Plan-
ning Board. Board approves 6-23-1959.
6 - - 1959 Loan and Grant Part I Application approved.
7 - 9 - 1959 Property Owners Association institutes legal action
attacking blight determination.
3 - - 1962 Second survey of conditions on blight findings.
5 - - 1962 Public hearing on second survey findings.
11 - 28 - 1962 Second Declaration of Blight by Planning Board, correct-
ing earlier deficiencies in findings.
12 - 26 - 1962 City Council approves blight determination.
1 -- 20 " 1964 Supreme Court of New Jersey decides in favor of munici-
pality; Property Owners Association lose their case.
*4!!.
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2. Comparability of the Control Area.
The control area uses three blocks adjoining to the south of
the project (see accompanying map). Comparability is established by
the following data:
TABLE 9. PEARL STREET CONTROL AREA COMPARABILITY: QUANTITATIVE.
Net No. Developed No. Vacant Total
Acreage Parcels, 1962 Parcels, 1962 Parcels
PROJECT: 18.0 80 16 96
CONTROL: 15.5 89 4 93
The control block directly adjacent to the project appears
identical in land use composition with the project area. Several scat-
tered industrial and commercial uses invade the block. To all external
appearances, the same age and type of detached housing exists. The
two southerly control blocks are less comparable, owing mainly to the
lack of intruding industrial uses and a housing stock which is not quite
as old. Nevertheless, overall similarities were considered to outweigh
any dissimilarities that might seriously affect their role as part of the
control area.
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Comparability of the entire control area is further shown
by housing condition and rental data as reported by the 1960 Census.
Table 10 indicates that 92% of housing in both project and control areas
were rated as sound, while 8% in each as deteriorating. Average rentals
in project dwellings ran at $60 a month compared to $64 in the control area.
TABLE 10. PEARL STREET CONTROL AREA COMPARABILITY: QUALITATIVE
Census Total
Block # Population
Total
H. U.
Sound
# %
Deteriorating Dilapidated
# %
0
0
0
0
0
0
0
0
0
$61
67
58
53
0 $60
72
57
64
$64
*9 H.U. in Block 8 - 21 are part of control area.
SOURCE: 1960 Census of Housing Block Statistics.
P 8 - 18 16 16
Average
Rent
R
0
J
E
C
T
C
0
N
T
R
0
L
8
8
8
8-
8-
8-
21*
22
23
26
27
28
53
172
153
58
436
241
152
72
465
92%
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44
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B. PROPERTY IMPROVEMENT AND NEW CONSTRUCTION ACTIVITY
Data for improvements and new construction relied upon building
permit records, covering a time span from January, 1950 through Decem-
ber 1962. This established a trend of approximately eight years before
project announcement during 1957 and five years thereafter.
3. Property Improvements Trend
The accompanying spot map and column charts summarize
building permit data for the past decade. Approximately the same ups
and downs in activity are found here as was experienced in the Cadman
Plaza case study:
- A sustained level of improvements occurring in both pro-
ject and control areas prior to project announcement.
- A curtailment of improvements in the project area subse-
quent to project announcement.
- A temporary drop in control area improvements during the
period coinciding with project announcement.
- A continuance of improvement activity in the control area
beyond the cut-off date.
Note that the data has the advantage of a direct numerical
comparison because the number of parcels in the project area about equal
those in the control area. While only eleven improvements are observed
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in the project area prior to project inception, by coincidence eleven
improvements are also recorded for the control area. Expressed in
dollar value, the project area improvements during this eight year
period amount to $15, 600, and the control area improvements to only
$7,300.
TABLE 11. PEARL STREET: DESCRIPTION OF IMPROVEMENTS
Description of Project Area Improvements, 1950,-1962
13 active Building Permits were issued.
Percent assignment of permits by type of use:
54% residential improvements.
38% commercial improvements
8% industrial improvements.
Residential improvements consisted of:
- 2 conversions to higher dwelling unit count
- 3 additions or alteration of space
- 2 general rehabilitation
Commercial-Industrial improvements consisted of:
- 4 additions or alteration of space
- 1 mechanical equipment replacement
- 1 general rehabilitation
(The two after project announcement improvements involved an
addition for office space to a mechanic's garage ($3,000) and a
second story addition with remodeling of office space for a ware-
house ($2,500).
TABLE 11. (CONTINUED) DESCRIPTION OF IMPROVEMENTS
Description of Control Area Improvements, 1950 - 1962
15 active Building Permits were issued.
Percent assignment of permits by type of use:
93% residential improvements.
0% commercial improvements.
7% industrial improvements.
Residential improvements consisted of:
- 1 conversion to higher dwelling unit count
- 4 additions or alteration of space
- 8 general rehabilitation
Commercial-Industrial improvements consisted of:
- addition or alteration
DATA SOURCE: Building Permit Records, City Hall, Elizabeth, New
Jersey
In short, the level of improvements may at first glance
appear insignificant, but this can be qualified by pointing out that the
project area data is dealing with a relatively small number of built-up
parcels -- 64 all told. Of this total, 52 are residential. As such, the
seven home improvements taking place during this eight year period re-
flect 13% of the existing housing stock. The comparable control area
percent of home improvements during the same eight year period is also
-63-
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13% -- applying ten improvements against a total stock of 75 built-up
parcels. By this measure of comparison, it therefore becomes apparent
that home improvements occurring in both areas during the eight year
period were on an equal footing, and with a definite edge in favor of the
project area in dollar value contrast. Any sluggishness or vitality that
may be attributed to the project area by such a ratio of improvements
applies as well to the control area.
4. New Construction Trend.
The contrast in new construction taking place in the control
area differs sharply from the project area during the eight year interval
preceding project announcement. Only one instance of new construction
is reported for the project area -- a one-car garage in 1951. In turn,
the control area reported 13 new structures during the entire 13 year
period: 10 new houses, 1 retail building, and 3 private car garages
built subsequent to house construction. (See Table 12). This repre-
sents an estimated investment of about $160,000.00.
The causes for the differences in control area versus
project area construction can be readily described. In the first place,
it may be wondered why the project area did not exhibit an equal volume
of new construction since vacant parcels at the start of 1950 outnumbered
those available in the control area: 16 compared to 13. At the end of
-65-
the 12 year period, the project area still had 16 vacant lots while the
control area had only 4. Close examination of the land use map (and,
of course, field inspection) reveals that the majority of vacant parcels
cluster around, or are within sight of the several scattered industrial
uses. Since such uses do not intrude into the control area -- with the
exception of only the northernmost control block -- the same liability
against new home construction did not exist. But note how three out of
only four remaining vacant lots within the control area are in sight of
those few industrial uses that do exist.
In sum, it cannot be said that project announcement has
had any effect on rcew construction in the project area since no such
construction had been taking place. By comparison, the control area
exhibited a healthy level of filling-in vitality both before and after
project announcement. The stagnation in the project area can be
attributed to deficiencies inherent in its land use composition.
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TABLE 12. PEARL STREET: DESCRIPTION OF NEW CONSTRUCTION
Description of new construction within project area, 1950 - 1962:
1 private garage
Description of new construction within control area, 1950 - 1962:
4 one dwelling unit houses
4 two dwelling unit houses
2 four dwelling unit houses
3 garages (constructed subsequent to new house construction)
1 retail ice cream store
NOTE: Improvements and new construction by the St. Elizabeth
Hospital have been excluded from the data.
DATA SOURCE: Building Permit Records, City Hall, Elizabeth,
New Jersey
MMIM - - - Mim
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C. OCCUPANCY DETERMINATION
a. Occupancy in Housing
The determination of occupancy in housing relied upon
two data sources: Price & Lee City Directories and the 1960 Census
af Hausing Block Statistics. The canvas of city directories is the more
meaningful of the two sources in that bench mark dates were used: 1953,
1959, (1961) and 1963. All name listings for the houses under survey
were transposed onto analysis sheets and then compared for omissions
and reported vacancies.
As for the impact of project announcement and delay upon
housing occupancy, the analysis of both data sources indicates that
there has been no appreciable influence. The following table sums up
changes in occupancy for the years 1953, 1959 and 1963. The 1959
date reflects occupancy before project announcement, and the 1963
year acts as a current measure of change.
TABLE 13. PEARL STREET: VACANCIES IN HOUSING UNITS, 1953 - 1963
P 1953 1959 1963
R Total Houses 76 76 76
O Total Dwelling Units 117 117 117
J No. Occupied Dwelling Units 112 110 108
E No. Vacant Dwelling Units 5 7 9
C No. Estimated Rental Units Avail. 42 42 42
T No. Estimated Vacant Rental Units 4 7 8, or 6.8%
F_
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TABLE 13. (CONTINUED) VACANCIES IN HOUSING UNITS
C 1953 1959 1963
O Total Houses 89 90 92
N Total Dwelling Units 156 157 160
T No. Occupied Dwelling Units. 136 145 151
R No. Vacant Dwelling Units 20 12 9
O No. Estimated Rental Units Avail. 66 66 68
L No. Estimated Rental Units Vacant 15 10 9, or 5.6%
SOURCE: Price & Lee City Directorfies
The Price & Lee listings do not distinguish between
renter and owner occupied units. The estimate of renter units as shown
was derived by counting all units above one in each building. Census
reports indicate that approximately 60% of all available units are renter
occupied, a somewhat higher figure which is presumably more accurate.
The owner-tenant distinction is important to establish because tenants
would presumably exhibit greater mobility under any duress or uncertainty
created by the renewal plan.
The project area data discounts occupancy change occurring
in 6 houses which were bought by the St. Elizabeth Hospital for expansion
during the decade. Such discounting maintains a constant inventory of
dwelling units against which change can be easily measured. Also, newly
constructed houses in the control area during 1962 were discourt ed since
the reported vacancies were assumed to result from an unfavorably short
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time interval of market availability rather than any long term cause.
The 1960 Census of Housing Block Statistics for Elizabeth
can be looked upon only as a general check on the accuracy of the Price
& Lee canvas. The census survey follows too closely upon the heels of
project announcement to afford any current estimate of effect owing to
renewal plans. Statistics from the census source are shown in Table 14.
TABLE 14. PEARL STREET: VACANCIES IN HOUSING UNITS AS OF 1960.
PROJ
AR
CON
AR
Block # Housing Units Average Rent Vacant H. U. %Vacant
8 -18 16 $61 0 0
ECT 8 21* 50 67 0 0
8 -22 43 58 1 2
EA 8 -23 17 53 0 0
126* $59.7 1 1%
TROL 8 - 26 76 72 1 1
8 - 27 45 57 0 0
EA 8 - 28 21 64 1 4
142* $64 2 1%
*9 H.U. in Block 8 - 21 are part of control area.
SOURCE: 1960 Census of Housing Block Statistics.
The variations in nominal vacancies reported by both
sources do not represent any serious conflict but complement each other.
The 1963 Price & Lee vacancy levels of 6.8% in the project area, and
5.6% in the control area do not give rise to any cause for alarm. Here
again, percentage levels must be used with caution because of the
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smallness of absolute numbers. The 1960 census indicated a city-wide
vacancy rate of 3%. As in the Cadman Plaza research, the determina-
tion of project impact upon housing occupancy is a negative one.
It may be argued that this low density area in Elizabeth
is a somewhat unsuitable specimen for research, and that a higher den-
sity area would be more suitable. This notion, however, may be dis-
missed. In an area of predominantly two-family housing, "anonymity"
of residents would be low as compared to a high density area. Word-
of-mouth news concerning the renewal proposal and the "plight" of
home owners would more readily come to the attention of tenants. There
seems little cause to question the usefulness of the Elizabeth project
for a determination of project planning impact on housing occupancy.
6. Occupancy in Commercial and Industrial Space
The project area contains an amount of industrial space
that is of but limited use for research purposes. Nevertheless, occu-
pancy data was picked up from the Price & Lee Directories for what it
might reveal.
No discernible impact on occupancy owing to project
announcement was found. Table 15 summarizes commercial-industrial
occupancy for the past decade.
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TABLE 15. PEARL STREET: COMMERCIAL & INDUSTRIAL OCCUPANCY,
1953 - 1963
1953 1959 1963
PROJECT Total C/I Land Uses 8 8 8
Operating Firms or Shops 9 9 8
AREA Vacancies 0 0 1
CONTROL Total C/I Land Uses 6 7 7
Operating Firms or Shops 6 7 5
AREA Vacancies 0 0 2
SOURCE: Price & Lee City Directories
The reported project area vacancy occurring in 1963 was
for a one story warehouse on South Street. This building had also
changed ownership in 1961. The two reported vacancies in the control
area involved small retail shops in residential buildings.
One additional vacancy occurred in the project area in
1961 in a building containing two tenants. By 1963, however, the
vacancy had been filled by a new tenant.
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D. REAL ESTATE MARKET ACTIVITY
7. Real Estate Transfer Activity
Research on real estate transfers was limited to the period
1959 through 1962, or the period covering the aftermath of project announce-
ment, short of one year. Announcement occurred in mid-1957 followed by
official blight declaration in June of 1959.
While research for the period prior to project announce-
ment would be very useful, limitations in the data source precluded any
earlier research. The source used was the Union County Realty Reporter, 1
which commenced publication in February of 1959.
Bonafide real estate transfers for the 1959 - 1962 period
are summarized on the accompanying column chart and spot map. The
same inhibiting impact on project area transfers is found, as was experi-
enced in Cadman Plaza. In effect, only two transfers took place, in-
volving one residential parcel and one industrial parcel. Two additional
properties changed hands through purchase by the St. Elizabeth Hospital.
In some sense, these cannot be viewed as "disinterested" transfers,
since the renewal plan itself aims to provide land for hospital expansion.
1. Union County Realty Reporter, 259 Union St., Hackensack, N. J.
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The majority of transfers occurring in the control area
during this four year period involved already built housing. Only two
vacant parcels changed hands during this interval; transfers for the re-
maining bulk of new house construction during the four year period pre-
sumably took place before 1959. The single transfer of a "second hand"
house in the project area, therefore, compares with 13 such transfers
in the control area -- a distinct difference which allows some clue to
what may have been taking place in the project area during the period
for which data is lacking.
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V. I M PACT EVAL UATI ON:
PUBLIC INTEREST VIEW
A. THE DATA FINDINGS IN GENERAL
An evaluation of impact findings can be approached from two
viewpoints . The first of these relates to the public interest, and the
second to the private interests directly involved as tenants and owners
in the two areas. This section will consider how the public interest has
or nas not been served, leaving the private interest sector to Chapter VI.
Positive impact was revealed only within the areas of improve-
ment and real estate transfer activity. Inhibition of both can be shown
to have served a constructive public end.
The impact of project announcement has resulted in a summary
curtailment of new investments. Individual property improvements, pur-
chase of property and new construction can all be defined as represent-
ing new investments. While neither project area indicated any prior
77-
trend in new construction, both indicated significant levels of improve-
ment and property sale transactions.
The inhibition of new investment in an area slated for demoli-
tion can be shown to serve a public purpose so long as certain assump-
tions remain constant. The chief assumption is that the project will be
eventually implemented. Other assumptions concern the type of renewal
treatment being proposed -- whether it be clearance or a combination in-
volving some degree of rehabilitation or conservation. In both case
studies, total clearance had been the stated objective.
The public interest is served by a freezing of new investment
through an implied resource scarcity doctrine. Had new investment con-
tinued at an unabated pace in these areas, such increases in value would
be reflected in higher acquisition costs at the time of condemnation.
Since the urban renewal program is partially dependent on public funds
to effect the write-down for land acquisition costs, any wasteful in-
crease in value would be a direct drain on the taxpayer's wallet. It is
therefore desirable that some economic restraint be exercised in areas
slated for condemnation and clearance in order to make way for a public
1. It is, of course, assumed that transfers of title took place in Pearl
Street before project announcement. The data research was limited
to the period after project announcement.
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improvement. The assumption that such will occur provides the ration-
ale behind the property owner's reaction in holding back on further new
investment.
If the assumption is altered to include rehabilitation measures,
the same policy of economic restraint actually applies. Advisory Bulletin
2
AB-2-58, published by the Urban Renewal Administration, cautions own-
ers from making premature improvements lest they fail to be in conform-
ance with the standards to be set by the plan. A hold-off on all improve-
ments is encouraged.
Some difficulties, however, arise because of an undue period
of delay intervening between announcement and condemnation. A failure
to provide normal maintenance investment on existing property may con-
ceivably bring on a long term depreciation in value, thereby resulting in
a lower appraisal at the time of condemnation.
Since research on valuation trends was not undertaken, this
possibility can be only commented on. This may serve to qualify an
otherwise unwarranted conclusion in claiming that public advantage
attaches to an inhibition of new investments. Such a conclusion must
entail an additional assumption which states that designated renewal
2. Warning Urban Renewal Area Property Owners Against Premature Im-
provements, A. B. 2-58, HHFA, Urban Renewal Administration,
Washington, D. C., 1958.
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projects are undertaken with the intention of a reasonable planning lead
3
time interval before execution. Quick dispatch must be the intention of
the public agency when it moves to declare an area blighted, as opposed
to a conscious strategy of delay. The intention of both the Cadman Plaza
and Pearl Street projects was one of reasonable dispatch; the circumstances
making for delay having been unanticipated events.
The present use of these two projects deliberately sought out a
contrived situation of delay in order to afford a maximum period of time
in which impact could be registered in the findings. It is doubtful whether
the public interest can be served if a public agency deliberately uses a
strategy of delay in order to bring down prices or to achieve other indirect
ends. Analagous experience in the area of zoning holds that such con-
trols cannot be used to deflate eventual land acquisition costs: "It has
often been held, however, that a city may not zone unreasonably in
order to lower the value of the property prior to condemnation. "A Also,
"when a police power regulation has no purpose other than to reduce
land acquisition costs, the regulation will fall. " 5
3. In the Senate hearings on Urban Renewal in Selected Cities, op. cit.,
on page 2, Senator Douglas lists the problem of undue planning lead
time as an issue of primary importance. He suggests that large urban
renewal projects may require from 4 - 5 years of planning lead time
before redevelopment can start.
4. 59 Front Street Realty Corp. v. Klaess, 6 Misc. 2d 774, 160 NYS 2d
265 (Sup. Ct. 1957).
5. Grand Trunk v. City of Detroit, 326 Mich. 387, 40 NW 195 (1949).
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The preceding discussion has considered the question of public
interest in the abstract, indicating how a curtailment of new investment
in areas to be condemned can serve beneficial ends as long as some
basic assumptions hold true. It remains to be seen how the public in-
terest has been served within the peculiar circumstances attaching to
both the Cadman Plaza and Pearl Street experiences.
B. THE PARTICULAR CIRCUMSTANCES OF CADMAN PLAZA
CONSIDERED.
In the Cadman Plaza experience of more than seven years time
lapse since its inception date, events saw the rejection of an earlier
plan which was totally unacceptable to community demands and the adop-
tion of one which satisfied the demands of a majority of community inter-
ests. In making such a judgment, it will be important to differentiate
between a consensus of opinion supported by a majority of interests,
and the disparate opinions of the individual few. The former defines
the larger public interest, while the latter only detracts from it.
A number of comments by community spokesmen and quotes
from newspaper articles will provide an impartial review of community
participation in the formulation of the present urban renewal plan which
is now in process of implementation. The moral drawn from this seven
year experience does not imply that such a long interval of time is
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needed in order to arrive at a consensus of demands, but rather points
to the need for initial sensitivity and competent planning skills on the
part of the public agency. Had the original proposal advanced for Cadman
Plaza by the now defunct Committee on Slum Clearance contained some
recognition of community needs, the struggle to gain acceptance would
have taken that much less time.
The first renewal proposal made public in 1959 called for re-
development of the area with a single high rise luxury rental building
containing over 700 apartments, mostly of the efficiency type renting
at $53 per room.
Community reaction to this proposal was immediate.
The first, and still the chief, concern was with the size
and price of the accommodations proposed, and the effect
thereof on the adjacent neighborhoods. Overwhelmingly,
the community has favored family-sized, cooperative
apartments in a 'middle-income' price range within the
means of the young families who increasingly have sought
homes in the Brooklyn Heights area. More recently, there
have been demands for moderate density, good design,
economic and ethnic diversity, attention to school and
traffic problems ....... 6
Although agreeing that the area should be cleared,
the Brooklyn Heights community opposed the specific
redevelopment plan. The Brooklyn Heights Association,
the Community Conservation and Improvement Council
(C.C.I.C.) and the social action group of the First
Unitarian Church, declared themselves in favor of a
6. Statement of March 20, 1962, by City of New York Housing & Re-
development Board, p. 2.
-82-
middle-income cooperative, with predominantly family-
sized apartments. They argued that cooperatives would
mean home-ownership and would, consequently, foster
stability in the neighborhood.7
Clearly expressing the convictions by which it was
motivated at that time, the Slum Clearance Committee
replied that 'cooperative housing in this area is imprac-
tical, because the nigh-value location of Cadman Plaza
makes this area highly desirable for redevelopment of
private fully tax-paying housing. ' This reply drew the
ire of the leading community newspaper, the Brooklyn
Heights Press which came out in opposition to the Slum
Clearance Committee's proposal and called on the com-
munity to 'fight to insure the survival of the Heights as
a distinct and gracious entity. . . '8
Led by C.C.I.C., the community concentrated on
efforts to find ways and means of building large-sized,
moderately priced, but yet fully tax-paying apartments,
in line with the requirements set forth by the Slum Clear-
ance Committee with the approval of the Brooklyn Borough
President and the City Comptroller. The Council's efforts
resulted in a proposal for the redevelopment of the site
with FHA-insured, Section 213 cooperative apartments.
The C.C.I.C.'s proposal found strong community
support; it was endorsed by the local Democratic Party
organization, the Brooklyn Heights Association, the
area's settlement house, the Public School Parents'
Association, as well as by the ministers of all eight
churches in the neighborhood. In spite of this evidence
7. Eric W. Meyer, "The Cadman Plaza Plan: A case study in the evolu-
tion of a Planning Concept" appearing in Pratt Planning Papers,
volume 2 No. 2, p. 4. Planning Department of Pratt Institute, Brook-
lyn, N. Y., July, 1963. This is an authoritative article on the Cadman
Plaza experience.
8. Ibid., p. 4.
9. Ibid., p. 4.
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of overwhelming public support, the Slum Clearance
Committee rejected the proposal in August, 1959.10
The adamant position maintained by the Slum Clearance Com-
mittee was finally broken when that Committee was abruptly dissolved
by the city government, and replaced by the Housing and Redevelop-
ment Board in June of 1960. The H.R.B. lost no time in announcing
that it would proceed with the Cadman Plaza plan, but only after a com-
plete review. In the Fall of 1960, H.R.B. announced a compromise
solution, providing both rental and cooperative units. This plan won
the support of the Brooklyn Heights Association, the Cadman Plaza Co-
operative Association, and the Citizen's Housing and Planning Council.
In response to an editorial in the Brooklyn Heights
Press, which called for a consolidation of community
efforts and for greater opportunity for open discussion,
16 civic groups formed the Brooklyn Heights Temporary
Steering Committee.
In spite of the establishment of the Steering Com-
mittee, the sprouting of splinter groups continued. A
tenants' association was formed for the sole purpose of
saving thg particular building in which its members
lived ...
The news that the design of the cooperative portion
of the Cadman Plaza project, as proposed by the H.R.B.,
had been cited as 'outstanding' by the New York State
10. Ibid., p. 4.
11. Ibid., p. 4.
12. Ibid., p. 5.
13. Ibid., p. 5.
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Association of Architects, calmed neither those who were
in favor of the Goodmn Plan, nor those who were opposed
to 'luxury' housing.
A revised plan was again issued by the H.R.B. in March of
1962, now providing for 100% co-op development, "which, while acced-
ing to demands of the community, did not lose sight of the needs of the
City as a whole. "14
In consideration of the under-utilization of the area,
the inappropriately mixed uses and the poor conditions of
the structures, the almost total redevelopment of the site
remained the basic feature of the plan. An exception was
made in the contemplated conversion of the loft building to
artists' studios, an idea borrowed from the Goodman Plan.
Another important element of the new plan was its distin-
guished design. The new proposal calls for 980 apartments
in three widely-spaced towers. To maintain the scale of
the older parts of Brooklyn Heights, the towers would be
surrounded by town houses, terrace houses, garden apart-
ments, and "maisonettes, " connected by platforms and
pedestrian walkways covering parking spaces and permit-
ting traffic-free pedestrian travel and ample open space
for outdoor recreation. The proposal also calls for a
pedestrian shopping plaza which, in addition to 15 stores
and a supermarket, would include a theatre and a restaur-
ant with outdoor dining. 15
Following a Public Hearing in May of 1962, the plan as finally
proposed by the H.R.B. was approved by the City Planning Commission.
13. Ibid., p. 5.
14. Ibid., p. 6.
15. Ibid., p. 6.
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The concluding comment by Meyer sums up the seven year struggle in
which the public interest asserted itself and won out:
This case-study in the evolution of a planning con-
cept clearly shows that active community participation
can affect the decision making process of the public
agency carrying out urban renewal activities. Although
the project will not realize the stated aims of any one
group, the solution finally evolved contains many de-
sirable social, economic, and aesthetic features. For
such results to be achieved, responsiveness by the City
Administration to the character, and to the legitimate de-
sires, of the community, within such limits as may be
dictated by city-wide considerations, is essential.
Equally essential, however, is responsible conduct by
the organization representing the community. Advance
by community groups of unrealizable demands poses a
definite threat to the constructive unfolding of the demo-
cratic process. This threat, while present in the Cadman
Plaza case, was not fatal only because of the strength,
steadfastness, and articulateness of the more responsible
organizations.
This case-study also highlights the need, in times
of heightened social ferment, for great sensitivity on
the part of the City to the force and degree of conviction
of local demands. Quicker reaction on its part, and a
greater willingness to accept the inevitability of the
process might make possible the emergence of accept-
able compromise solutions much earlier, and with con-
siderably less bruising effects. 1 6
16. Ibid., p. 6.
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C. THE PARTICULAR CIRCUMSTANCES OF PEARL STREET CONSIDERED
The circumstances making for prolonged delay in the Pearl Street
renewal proposal have by now been sufficiently resolved so as to enable
some observations on their significance. The Pearl Street Property Owners
Association's effort to upset the municipality's blight determination was
laid to rest when the New Jersey Supreme Court decided on January 20,
1964 in favor of the municipality. 17
This legal contest had started in 1958 when local property own-
ers hired their own "planning consultants " to evaluate conditions through-
out the project area. The blight determination made initially by the City
in June 1959 was contested. Legal action was brought against the City
and was temporarily upheld by a Superior Court decision which requested
greater detail from the Planning Board to determine the judgment of blight. 18
The second survey findings and blight determination were eventually
upheld, but not without appeal to the New Jersey Supreme Court. 19
17. Schear v. Elizabeth, 321 Supreme Court of New Jersey, 41 N. J. Ad-
vance Sheets (1964).
18. The Superior Court had returned the matter to the Planning Board be-
cause of certain deficiencies in its findings .
19. Actually, this latter court's decision is over a conflict of interest
issue not directly concerned with the findings of blight. The plain-
tiffs had originally instituted action attacking the blight declara-
tion. Later, when the governing body did approve and adopt the
determination of blight, the complaint was amended to challenge its
validity. On appeal, the attack on the blight resolution is based
solely on the dual office holding of the City Attorney of Elizabeth.
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On one hand this legal contest may be seen as a common pur-
suit in satisfying the due process guarantees of the constitution. The
Pearl Street area property owners' right to legal redress cannot be ques-
tioned, and the process can be seen as essential to the public interest
in the larger democratic sense. But in a less overall sense, it may be
questioned whether the time consuming debate over degree or criteria
of blight findings has served any constructive end.
Much of the problem seems to lie in a public misunderstanding
of the aims of the renewal program. This is partially the result of the
newness of the program and more directly the result of a narrowly con-
ceived emphasis on housing without recognizing broader urban needs.
While the federal program now encompasses a broad range of renewal
activities, public understanding is still tied to the notion of slum hous-
ing clearance as a hard to see rationale for comprehensive planning ob-
jectives. This limitation on public understanding may be seen as result-
ing from the legislative outgrowth of the program from the early days of
public housing legislation. With succeeding housing acts, 2 0 the pro-
gram has been widened, but is still billed as predominantly a housing
20. Statutory authorization for urban renewal is found chiefly in Title
I of the Housing Act of 1949, as amended.
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program. This basic limitation on making the aims more explicit in
the public's eyes was discussed at length by Leach in "The Federal
Urban Renewal Program: A Ten Year Critique. "21 He remarks:
It is important to note that the very title of the Act
implies an emphasis on housing rather than on urban re-
newal. Indeed, the broader subject has been treated all
along as merely an aspect of the narrower one. When
Congress decided to act in 1949, it saw slum clearance
as an adjunct of the housing program, and that relation-
ship has been maintained to the present day. In fact,
however, urban renewal and redevelopment is the major
task to be accomplished; improved housing is but one aspect
of the broader program. Urban renewal means nothing less
than full community development, the creation, as Adlai
Stevenson put it recently, of "the preconditions of a good
urban life that could become a new model for an urbanizing
world. "
.... The difficulty is that in its concern to meet one
need, it failed to understand that it was neglecting a
greater one. To this day, urban redevelopment has not
been brought to the center of the stage where it belongs-
and it suffers from the minor role it has been assigned.22
This problem of public recognition of the wide focus of the re-
newal program was again referred to in the recent Senate Subcommittee
Hearings on Urban Renewal held last October in 1963. At one of the
hearings, representative Rains observed that much misunderstanding
21. Richard H. Leach, "The Federal Urban Renewal Program: A Ten
Year Critique" in Law and Contemporary Problems: Urban Renewal
Part I, Vol XXV, No. 4, 1960, p. 777. Duke University School of
Law, Durham, North Carolina.
22. Ibid., p. 778-9.
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and criticism of urban renewal was the result of a shift in the nature of
the program.
The Pearl Street case typifies this public misunderstanding, in
which the controversy takes on a loud cry over the sole issue of blight
and fails to stress the broader benefits which the plan attempts to achieve.
These include a site for a public high school, land for hospital expansion,
a major realignment of a street, and new housing. It may well be that
conditions of blight in the Pearl Street area fail to meet the public's eye
with resounding conviction. But if the public were more informed as to
the aims of comprehensive city planning, via urban renewal, their ob-
jections may have been more readily appeased. The difficulty, however,
is one of procedural confusion in which master planning implementation
is proceeding under the guise of only a slum clearance proposal.
In an editorial statement of March 22, 1962, the Elizabeth
Daily T ournal took approximately the same position:
The redevelopment program, supported by municipal
and federal funds, would clear the section except for the
hospital buildings, and sell part of it for apartment houses.
The city also has proposed a new high school and campus
there ... .Naturally there are residents who do not want to
be driven from their homes. The merits of this controversy
remain unsettled but certainly not undebated.
23. Thomas Ennis, "Progress Found in Urban Renewal" in New York
Times, 1-19-1964, p. 1.
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The issue is vital to the property owners, both those
who do not want to be disturbed and the others who would
move but would face the task of finding new quarters. It
is even more significant to the city with its objective of a
new high school plant and its pressing need for improved
ratables. . .. The community needs the revitalization, the
business accommodations, and the revenues reasonably
expected of a redevelopment program. 2 4
In recognizing the broader public objectives which the renewal
plan attempts to fulfill, the opposition of private property interests in
the Pearl Street area can be seen to have impeded those broader objec-
tives .
24. Editorial in 3-22-1962 issue of Elizabeth Daily Journal.
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VI. IM PACT EVALUATION:
PRIVATE INTEREST VIEW
The preceding discussion has considered how the impact findings
are the outcome of events which can serve the public interest. The ob-
served slow-down in ongoing property improvements and in real estate
transactions may be generally viewed as serving constructive ends in
the public interest, and the specific circumstances relating to the Cad-
man Plaza experience can be interpreted as having served this same in-
terest by allowing for the formulation of a plan acceptable to the com-
munity. But final judgment as to whether the public interest has been
wholly served must await a look at the multiplicity of private interests
which reside in the two case study areas. Have these individual prop-
erty owners and tenants fared well during the prolonged period of un-
certainty brought on by project planning?
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The private interest is, after all, some part of the public interest.
If private property rights have been exposed to undue hardships which
run counter to basic constitutional rights, such findings would signifi-
cantly modify the public interest view. Our system of government
places a high premium on individual rights, and their freedom of ex-
pression must be safeguarded without arbitrary curtailment. While
some diminution in the expression of individual rights may be tolerated
in the course of reaching an objective in the interest of the public at
large, such diminution must not smack of any dictatorial pushing about.
This states the issue of private interest in rather blunt terms; the
problem is more one of subtle degrees. In a legal sense, property can
be viewed as a group of separate rights each one of which deserves to
remain intact. The line drawn by society between the privilege of use
and the interest of surrounding owners is frequently difficult to define.
It must therefore be determined whether the impact observed in the
data findings in any way represent an infraction of property rights.
That is, can the marked slow-down in real estate transfers be construed
as a possible denial of the right to sell? Or can the relative decline in
value resulting from an almost non-existent level of on-going improve-
ments be looked upon as depreciation losses? More directly, the con-
text of this research effort also asks whether the accrual of any incon-
venience or damage suffered by existing interests in the subject areas
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has possibly mounted up during the period of delay.
In order to seek answers to such questions, the data findings must
be evalued each as separate entities affixing to some principle of law.
An exacting evaluation of legal points is obviously beyond the compe-
tence of this author. But the general outlines of such implications can
be covered through a discussion of recent law journal articles on the
subject in question, and by reference to cases where analogous situa-
tions existed. 1 The findings of such a review do not appear to hinge
upon any subtle differences of opinion which might unduly weaken the
discussion, but instead indicate that a wide margin exists before any
of the data findings can be passed off as losses.
The discussion therefore points to a conclusion that the observed
impact on property interests cannot be clearly construed as represent-
ing any infraction of rights. The distinction, however, is that any
"losses" which have taken place are termed as "incidental losses"
under eminent domain. The conclusion that such losses cannot be held
as damages under present interpretation of law therefore does not go so
far as to say that all is well. What the layman defines as "incidental"
1. The author is indebted to Arnold Mytelka of Clapp and Eisenberg,
Counsellors at Law, for a run down on applicable articles and law
cases, as well as for his comments on the present evaluation.
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differs sharply from the legal definition in which the word takes on such
elephantine proportions that it all but becomes a misnomer.
For example, most states do not compensate for the cost of moving
personalty from condemned premises. This ofttimes sizeable financial
loss is partially made up by the relocation allowances provided by fed-
eral and certain state statutes. But these allowances are nominal, and
numerous examples of outrageous losses can be pointed to. The fact
remains that such "losses" attendant upon relocation are not legally
recognized as compensable. What other "losses" might be added to
this list of "incidentals "?
The stock list of incidental losses for which no compensation is
provided generally includes the destruction of good will, expenses in-
curred in moving to a new location, and profits lost because of business
interruption or inability to relocate. In denying these losses, courts
have recognized that such action makes for a derogation of the indem-
nity principle which results in "harsh" law. 3 Repeatedly, the issue of
incidental losses has been severely critized by contemporary legal
2. The majority rule in most American jurisdictions holds that moving
expenses are not compensable. See 4 Nichols, Eminent Domain,
14. 2471 (2) (Rev. 3d ed. 1962)
3. Note, "Eminent Domain Valuations in an Age of Redevelopment:
Incidental losses, " 67 Yale Law Journal 61 (1957), p. 61.
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commentators who have sounded the call for a complete overhaul of
present practice. 4 Recognizing the dilemma with which they are faced,
many courts do arrive at some satisfactory solution by relying upon a
broad or lenient interpretation of legal principles.5 Such practice serves
but to highlight the inconsistencies and confusions which beset this
area of law.
This, then, is the point of departure upon which the present evalu-
ation can appropriately start. We deal with a no man's land of losses
which is, in part, tacitly recognized by Federal and State allowances
by making up certain losses, and openly contested by the legal pro-
fession. The differences of opinion arise over what is to be deemed a
justifiable loss for few if such loss is incidental to the interests of
the majority which are being benefited.
These distinctions are apparent in a New Jersey Supreme Court de-
cision of 1958 dealing with a case with circumstances pertinent to the
4. See Jahr, Law of Eminent Domain, 112 (1957); Searles & Raphael,
"Current Trends in the Law of Condemnation, " 27 Fordam Law
Review 529 (1958-59); Note, 72 Harvard Law Review, 504, 526
(1959); and op. cit., 67 Yale Law Journal.
5. While generally adhering to a market value theory of compensa-
tion, courts have taken a flexible approach, the objective being
"Justice and indemnity in each particular case. " See City of
Trenton v. Lenzner, 16 N. J. 465, 476 (1954); State v. Burnett,
24 N. J. 280, 288 (1957).
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present research effort. In Wilson v. Long Branch 6 a group of property
owners within a renewal area charged, among other things, that the
"very determination of blight in itself constitutes a taking of property"
because its market value is thereby destroyed or lessened. They fur-
ther claimed that with the threat of condemnation hanging over their
property, they could not sell or improve it. The New Jersey Statute in
effect is claimed to be contrary to basic law7 which permits a munici-
pality to impair the value of property and restrict its use by a declara-
tion of blight without requiring compensation for Such loss.
In its unanimous decision, the court dismissed this argument by
saying:
... "But this is not a taking in the constitutional sense. It is
akin to the result which flows from municipal zoning. If some diminu-
tion in market value can be said to follow from a finding of blight in-
spired by the valid exercise of police power, it is damnum absque in-
juria.8 This refers to the law's recognition of damages in fact which
are not compensable at law.
6. Wilson v. Long Branch, 27 N. J. 360 (1958), 142 A 2d 837.
7. N. J. Statutes: 40:55-21.10. "Private property shall not be taken
for public use without just compensation."
8. Wilson, op cit., p. 840.
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The principle of the interests of the few being subservient to the
majority was elaborated upon by citing some earlier decisions, includ-
ing those of the United States Supreme Court, as follows:
A limitation of private property rights in land to the extent
reasonably necessary to meet a public exigency is justifiable
under this sovereign power. 9
Ordinarily, a course of action may be deemed to be in the
public interest when it fairly tends to promote the good of the
community at large. 10
An ulterior public advantage may support a comparatively
insignificant taking of private ?roperty for what, in its immedi-
ate purpose, is a private use.
The principle is firmly established in our Federal jurispru-
dence that injury to private property ensuing from governmental
action in a proper sphere, reasonably taken for the public good,
and for no other purpose, is not necessarily classable as a 'tak-
ing' of such property within the intendment of the constitutional
guaranties against the deprivation of property without due pro-
cess of law, or the taking of private property for public use
without compensation. 12
The unanimous decision rendered by the New Jersey Supreme Court
in Wilson v. Long Branch appears to deal a sweeping blow to the thesis
9. Block v. Hirsh, 256 U.S. 135, 41. S. Ct. 458, 459, 65 L. Ed. 865.
10. State Board of Milk Control v. Newark Milk Company, 118, N. J.,
Eq. 504 179 A. 116.
11. Nobel State Bank v. Haskell, 219 U.S. 104, 31 S. Ct. 186, 188,
55, L.Ed., 112.
12. Mansfield & Sweet v. Town of West Orange
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that the "very determination of blight in itself constitutes a taking of
property. " Such an assumed impact is, of course, one of the key mo-
tivations which has led to the present research effort. The broad import
of the Wilson decision may, however, be somewhat qualified by pointing
out that the asserted damages were more theoretical than actual. The
property owners in question did not contend to have suffered any actual
damages as yet, or at least such a contention was not supported by fac-
tual data. This point of their argument was one of several in the overall
case. Their argument of anticipated damages may be further weakened
when one considers the U. S. Supreme Court decision in Lehon v. City
13
of Atlanta arising out of an official street mapping ordinance. Certain
properties were within the path of a mapped street to be built some time
in the future. The court said:
To complain of a ruling one must be made the victim of it.
One cannot invoke to defeat a law in apprehension of what
might be done under it, and, which if done, might not receive
judicial approval. 14
Despite this qualification, the Wilson decision must nevertheless
be taken at face value. The guiding rationale of overall advantages
gained by the public interest at the expense of the interests of the
13. Lehon v. City of Atlanta, 242 U.S. 53.
14. Ibid.
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minority was stated at length. That this ruling has been issued by
the New Jersey Supreme Court in a case with circumstances similar to
those being dealt with is, of course, especially significant. The court's
statement effectively bars the chance of any redress that may be owing
from an accrual of "incidental" losses over a period of prolonged time
lapse within the context of the blight declaration. Some degree of in-
terference with or loss of property can be condoned as a possible effect
resulting from the municipality's designation of an area for renewal treat-
ment. The event of designation is itself looked upon as a necessary pre-
lude to renewal action, and any back-wash attendant upon such declara-
tory steps are considered as unavoidable disturbances in the course of
striving for the larger public benefits which renewal will reap.
If some degree of incidental loss is tolerable, it remains to be de-
termined what. that degree is. At what point does any limitation on
rights become a 'taking'? For even in zoning, regulation must not go
15
so far as to result in an unreasonable restriction on the use of property.
An interest can be considered as "taken" when it is technically
only damaged; thus anyone of numerous interests inhering in property
might be subject to damage. The definition of "taking" can be clarified
15. See 59 Front St. Realty Corp v. Klaess, 6 Misc. 2d 744, 160 NYS
2d 265 (Sup Ct. 1957); Grand Trunk v. City of Detroit, 326 Mich.
387, 40 N.W. 2d 195 (1949).
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by distinguishing it from the use of police power in the following man-
ner. Taking either destroys or more usually transfers certain rights of
use and enjoyment of land, while the exercise of the police power only
restricts these rights. The distinction therefore depends on how far any
interference with the free use of property may go.16 Should the degree
of interference or damages reach the point where a property interest is
in effect destroyed, consequences must be paid. "Whenever lawful
rights of an individual to possession, use or enjoyment of his land are
in any degree abridged or destroyed by exercise of eminent domain,
his property is pro tanto taken and he is entitled to compensation. 17
Since the circumstances in Wilson v. Long Branch were not support-
ed by a factual showing of losses, it becomes speculative as to what
position courts would take if confronted with an actual catalog of impact
as dealt with in the case studies. In some sense, the Wilson decision
may have prejudged the claim of damages by its argument which is based
solely upon anticipatory events.
Reference to official street mapping and public park mapping cases
indicates that the line between an acceptable use of an impending
exercise of the eminent domain power is a narrowly drawn one. This
16. See "Condemnation of Future Interests, " 43 Iowa Law Review 241
(1958)
17. Cheve v. Whitehead, I.F. Supp. 321.
-101-
distinction is brought out in the following comparison, as quoted from
18
an article appearing in the Harvard Law Review:
By designating streets and roads on an official city map,
municipalities can limit development of private property until
such time as an actual taking is desirable; courts have held
this a proper method of reserving land for eventual public use
and have not demanded payment of immediate compensation so
long as the owner could still make reasonable use of his prop-
erty. (Headley v. City of Rochester, 272 N.Y. 195, 5 N.E. 2d
198 1936.) Where mapping has been used to reserve property
for open space purposes, however, it has been disapproved.
In Miller v. City of Beaver Falls (368 Pa 189, 83 A 2d 34 (1951))
the court noted that it had approved the use of official maps to
reserve land for street purposes because that end seemed essen-
tial and had gained legitimacy through long use, but found no
such compelling reasons to allow mapping for parks. 19
In this latter park mapping context, the owner was effectively
barred from building on his land during a three year time interval pro-
vided by the ordinance in which the municipality could make up its
mind. The town maintained its option also to drop its plans after the
three year period for any land so designated should it decide not to
proceed. The court rejected the ordinance in question as unconstitu-
tional, saying:
The action of the City of Beaver Falls in plotting this ground
for a park or playground and freezing it for three years is, in
reality, a taking of property by possibility, contingency, block-
ade and subterfuge, in violation of the. . . constitution... 20
18. Note, "Techniques of Preserving Open Spaces, " 75 Harvard Law
Review, 1622 (1962)
19. Ibid., P. 1638.
20. Miller v. City of Beaver Falls, 368 Pa. 189, 83 A 2d 34 (1951).
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Courts in Pennsylvania have taken the same position in park map-
ping attempts. In Chelton Trust Company v. Blankenburg21 the court
struck down an ordinance appropriating certain lands for use as a park
after a time lapse of only a year and three months on the part of city
officials. The inability of owners to make use of their vacant land was
held to be both unreasonable and unlawful.
There are important distinctions of fact in these cases as compared
with the circumstances surrounding the present research effort. In the
Cadman Plaza and Pearl Street Projects, all land was largely developed,
with only scattered vacant parcels. The essential distinction to bear
in mind would appear to be whether the act of designation imposed any
substantial loss on the ability to make reasonable use of existing prop-
erty. The data findings do not indicate that such was the case, except
possibly in connection with a loss of the right to sell.
The following review of the separate categories of the data research
specifically considers the distinction between substantial or negligible
interference with the use of property.
1. Curtailment of property improvements. The drop in property
improvements that set in shortly after project designation might be shown
to reflect a decline in market value for those owners who were discouraged
21. Chelton Trust Co. v. Blankenburg, 241 Pa. 394, 88 A 664
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from improving. Property owners caught in these circumstances suffered
an economic disadvantage relative to those property owners outside of
the renewal area who did continue with improvements. These latter own-
ers were able to maximize their positions in economic terms by making
their property more attractive to the market.
But the evidence indicates that property owners within the
renewal area were able to sustain their pre-existing level of economic
returns, although discouraged from any possible maximization of econ-
omic potential. This may be interpreted as only a nominal interference
with their enjoyment of property, since for all outright purposes, they
still had command of a reasonable use of their property.
The inhibition of improvements must also be considered
from the tenant's viewpoint, especially commercial leaseholds. It is
quite possible that a merchant may have spent a considerable amount
of money on his shop, and in the event of condemnation would completely
lose his improvement investment. The Cadman Plaza research revealed
a high level of commercial property improvements. But oddly enough,
the long period of delay intervening between the project announcement
and condemnation dates probably afforded an ample period in which the
improvements became depreciated or written off. In the context of
delay or ample forewarning, the effect of condemnation upon commercial
-104-
leaseholds with sizeable improvement investments at stake is cush-
ioned. But in the context of only brief forewarning many losses may
be suffered.
2. Impact on new construction. The prior-to-project announce-
ment trend within the two project areas indicates an almost non-existent
incentive. Nevertheless, the critical distinction at issue is that prop-
erty owners were not denied building permits as was the situation in
the aforementioned park mapping cases. Their choice to build within
the uncertainty created by the renewal proposal was still open.
3. Impact on occupancy. No discernible influence on occu-
pancy levels in either residential or commercial properties was observed.
Even the existing examples of scattered vacancies would doubtless be
condoned as a negligible loss under the over-riding community welfare
principle.
4. Impact on property transfers. A substantial inhibiting im-
pact was observed in the data. But a loss of the owner's right to sell
is beset by a question of motive which was impossible to determine in
the research sources used. The inhibiting impact generally works from
two directions: property owners themselves decline to sell under the
expectation of getting a lucrative return through the condemnation award,
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or property owners are loathe to buy property which is earmarked for
condemnation. Should the latter situation prevail, the effect of desig-
nation has eliminated an existing market.
The loss of the right to sell can be construed as a sub-
stantial incidental loss, assuming an ability to prove that the cause
of this loss was owing to the destruction of marketability. Property
can no longer be looked upon as possessing an inherent value, but can
be looked upon as an outright commodity. A commodity may be rendered
as useless if it can not be sold. The inhibition of real estate transfers
uncovered in the data research may therefore be looked upon as a some-
what significant finding which represents more than an idle "incidental"
loss.
The review of the data findings for possible infractions on property
rights indicates a sufficient area of weakness to support some cause
for concern. But this concern tends to be confused by the inequities
of the present system which do not recognize many incidental losses
already on the books. For the single most important distinction aris-
ing out of the preceding discussion is that even if the particular find-
ings of the data research themselves may not be critical, the indica-
tion is that almost any finding of possible impact threatens to pass off
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into the vague area of incidental losses in eminent domain. The evalu-
ation may now sum up by considering this underlying weakness in greater
detail so as to make clear that the research findings do not rest upon
any footing of complacency.
Writing in the Yale Law Journal, a recent legal analyst states that
"Today more than ever before, the denial of incidental losses assumes
major importance in the area of eminent domain. The scope and nature
of contemporary takings have aggravated the injury which results from
condemnation. " 22
In reviewing the historical development of the use of the eminent
domain power in this country, the same author lays particular stress on
two areas of weakness in the system. The first of these concerns the
fair market value formula of arriving at just compensation, and its in-
advertent failure to come to grips with the so-called intangibles which
make up the list of incidental losses.
Measurement of 'just compensation' in condemnation
actions has long plagued the field of eminent domain. The
basic system of compensation--fair market value--was
judicially developed in an effort to indemnify the condemnee
for the property loss occasioned by condemnation. This
formula, however, fails to assess what are often severe
22. Op. Cit.. 67 Yale Law Journal 61 (1957), p. 61.
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and costly losses sustained by owners and lessees of
property. In theory, the market value standard is directed
toward compensating the condemnee for the physical prop-
erty loss suffered; thus it generally excludes recompense
for incidental losses -- losses typified by damage to or
destruction of good will, expenses incurred in moving to
a new location, and profits lost because of business in-
terruption or inability to relocate. In denying these losses,
courts have recognized that such action constitutes a
derogation of the indemnity principle and makes 'harsh'
law. Nonetheless, the practice continues, justified by
reasoning which, upon critical examination reflects dubi-
ous wisdom or logic. 2 3
A similar critical view is expressed by another author writing in
the Harvard Law Review as follows:
In view of the increasing number of situations in which
a public agency may take private property and the very
limited judicial scrutiny applied to such takings, the tradi-
tional measures of compensation paid and the policies under-
lying them require reappraisal.24
The second area of shortcoming arises because of an underlying
premise which maintains that the government need pay only for what it
has gained by the taking, rather than for what the property owner may
25
have totally lost. Quoting again from the article "Eminent Domain
Valuations in an Age of Redevelopment: Incidental Losses" the follow-
ing is stated:
23. Ibid., p. 61.
24. Note, "Urban Renewal: Problems of Eliminating or Preventing
Urban Deterioration, " 72 Harvard Law Review 504 (1959), p. 526.
25. Op. cit., 67 Yale Law Journal 61 (1957), p. 67.
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When first presented with cases involving substantial
incidental damages, American courts denied recovery for
these losses on the ground that the rights of property did
not inhere in such intangible interests. Soon, however,
the courts adapted their arguments in eminent domain to
the expanded concept of property existing in other areas of
the law and recognized that such losses did, in fact, in-
volve property interests. Nevertheless, they continued to
disallow recovery; the now traditional rationale for denying
incidental losses was advanced: these interests are not
property rights vis-a-vis the government. Reasoning that
government need only pay for that which it 'takes', the
courts considered as a corollary that taking involved a
taking over of tangible interests. Since government when
condemning property seldom takes over anything but the
realty, it need only pay for what it has gained rather than
for what the condemnee has lost. This argument has been
buttressed and given constitutional foundation by the asser-
tion that the right to just compensation is a property right
and not personal; in effect, the distinction results in the
scope of taking being restricted to the property involved. 2 6
The author continues by saying:
Recent use of eminent domain exaggerates the need for
abandoning the limitations of a strict market value system
and for awarding incidental damages. The outdated prop-
erty concept upon which present evaluation standards are
based, the absence of alleged objectivity in market value
and the recognized practice of ignoring or creating excep-
tions to the basic market standard all argue persuasively
for evaluation reform. But the changing emphasis of
present-day takings amplifies the equitable and le al
necessity for a revised standard of compensation. 7
The end result of this evaluation therefore leads to a two-fold, if
somewhat conflicting set of conclusions. In the first inquiry, the data
26. Ibid., p. 66
27. Ibid., p. 88.
-109-
findings could not support any measurable instance of damages, except
for possibly a loss of the right to sell. But in the second emphasis of
the findings, the term "incidental loss" was shown to encompass a
wide realm of opportunities, either gained or lost. The latitude which
exists in definition serves to underscore the precarious context in
which property interests are placed vis-a-vis the official blight desig-
nation of an urban renewal area. An insistent voice has been raised
by the academic community which urges a reappraisal of the incidental
loss issue in eminent domain decisions.
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VII. C ONC LUSI ONS OF THE RES EARC H
In considering the possible differences playing upon the public
and private interests at stake in designated renewal areas, a possible
conlusion may be that the public interest stands to lose somewhat
less than the separate interests directly involved. In terms of simple
proximity to the disturbances being created by a plan this appears to
be reasonable. But there is no reason to suppose that the two interest
areas are necessarily at basic odds. It remains to be seen how the
public and private interests can each benefit or at least not suffer any
ill effects which are not even recognized as compensable by current
judicial rulings. What changes might be suggested in statutory sanctions
in the use of eminent domain so as to assure better safeguards to offset
the general uncertainties in which private interests are placed?
Any further generalizations first deserve some qualifications.
p-111-
Caution must enter into any assumptions that these data findings can
support. Generalizations for the entire gamut of renewal experience to
date cannot be simply made. As with most research programs dependent
on limited data observations, the findings of such data cannot be equated
with the entire field of such encounter. 1
As such, the apparent gains in the public interest by an overall
restraint on new investments may be a sound observation if certain
assumptions are kept in mind. But the particular circumstances of any
given project area may become highly individualized as facts unfold
themselves, thereby not supporting any blanket statement that delay
itself can be considered as wholy beneficial as may have been the case
in Cadman Plaza. The frustration of the City of Elizabeth in attempting
to carry out the construction of new community facilities (such as the
1. Also, not all aspects of the problem were investigated. The effect
on valuation trends is one of these exceptions; in which a gradual
decline of value might result from a failure to keep up improvements.
Would the condemnation award appraisal match the earlier position
of value? Another aspect not investigated is how refinancing activity
may have been affected. Situations in which banks adopt a closed
door policy to any further financing in designated renewal areas have
been reported. See, for instance, the detailed account given in the
June 30, 1962 issue of the New York Times: "Brownstone House with
Garden Has Headaches with its Charm. " A buyer of a run-down house
in a renewal area encountered endless difficulties in securing financing.
The local banks had black-listed the property because the city planned
to survey the area for slum clearance. This data research did initially
consider impact on refinancing activity, but because of difficulties
in data interpretation the findings were not given serious weight. See
Chart 7 in the Appendix, dealing with Cadman Plaza.
-112-
high school) has doubtless detracted from the public interest. But
even here, certain additional distinctions apply. The propriety of the
planning technique being used to achieve the stated objectives may
warrant concern if definitions as to what makes for blight are ration-
alized to a point so that they fit predetermined issues of master plan-
ning. The plan may have all signs of soundness, but the difficulty
may lie in a procedural subterfuge which hides behind a narrowly
stated urban renewal plan. Public acceptance and appreciation may
stand the risk of being alienated. Urban renewal has grown into an
instrument with teeth for getting things done that were previously
beyond implementation in many master plans. There may be some risk
that slum clearance name calling has become the slogan for compre-
hensive planning.
These comments in regard to the Pearl Street experience may be
unfairly stated in the present context, since definite deficiencies
were pointed out in the analysis of the area in part IV. The present
remarks are intended more to illustrate the chief problem area touched
on by the research findings.
One of the main inducements that prompted this research was a
concern over a likely widespread hardship situation taking place within
areas designated for renewal, but not yet condemned. What of the
wholesale vacancies and so-called indirect subsidies of ownership
interests that critics have charged the renewal program with?
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The fact that no serious impact was found in the more critical
data aspects may suggest that the charge is somewhat exaggerated. 2
A possible loss of the right to dispose of one's property was found,
confused as this may be by the issues of motive.
But in the process of reviewing the data findings in the light of
legal implications it was discovered that the whole area of so-called
incidental losses is b.eset by what the layman might justly term as
absurdities. A businessman can, for example, suffer a loss of his
long established good will which is inseparably tied to a specific
2. The possibility of the blight declaration eventually "withering on
the vine" after some initial excitement must also be recognized.
The two projects chosen for research revealed what were considered
to be a high level of local awareness as to the existence of the
renewal plan, buttressed by a visible image of nearby cleared land
as an accomplished fact of what condemnation could result in.
Testing such a qualification of over-stimulation of the data media,
might warrant the assumption that a less intensive level of reaction
may occur in areas where apathy is an overt sympton. While some
initial drop in activity may occur, the long term outcome could well
be a recovery showing no apparent influence from the still existing,
if forgotten renewal plan.
Some evidence can be pointed to in support of such a contention.
This concerns past experience in Washington, D.C. where the Foggy
Bottom area had at one time been involved in the so-called Federal
"taking area". The government could at will condemn any part for
expansion of office facilities. The reported experierce accounts
no long term effect. New construction had in fact taken place within
a ten year period. "Due to the early date of these taking lines, and
no action taking place for many years, property owners and builders
ignored them, as did the lending institutions. " -- Correspondence
with Robert Plavnick, Chief, Federal Planning Division, National
Capital Planning Commission
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location that can't be made up by simple relocation allowances ....
allowances which aren't even recognized as compensable by current
rulings. Also, a substantial mass of equipment belonging to a man-
ufacturing plant stands the chance of being written-off as a non-
compensable loss by getting involved in a tangle of definitions between
"personal" and "real" property.
The outcome of the data evaluation therefore indicates that even
if the data findings had uncovered what would be considered a "whole-
sale hardship" situation, such experience would quite probably be
passed off into the incidental loss fiction.
The so-called 'iksesalready on the books are seen to exist a-2
serious inequities. Thus the generally "no-adverse impact" picture
presented by the specific data findings must rightly be considered in
this wider context. The general uncertainties brought on by project
announcement are part of this problem. This is further stressed when
it is realized that a municipality may decide to withdraw its intentions
of taking land if the plan should fall through. Such statutory leeway
is permitted in New Jersey4 and in other states .
3. A telling c ase in point is currently pending before the New Jersey
Supreme Court in State of N.J. v. Bernard Gallant, et al (Brief for
the defendants by counsel, Clapp & Eisenberg). In this case a
ribbon manufacturing plant was condemned in the path of a new
highway approach, only to find itself with the looms basic to
its operation as left behind. This equipment was classed as "per-
sonal" and non-compensable. Yet the owner found it completely
uneconomic to relocate the equipment and had to abandon it.
4. As noted in Wilson v. Long Branch, 142 A 2d 837.
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The withdrawal of a plan after some period of time lapse may, of
course be owing to unforseen setbacks in what had been a well conceived
plan. But such retraction of an announcement to carry out taking
of land may also be owing to nothing more than political bombast
which has been based on an ill-conceived renewal program.
The inception of numerous local programs at a time when the guiding
framework of the .Cbmmunity Renewal Program was not yet available
can be pointed to. A common lack of economic, realism in plans can
also be mentioned. Some element of wishful thinking can perhaps
be said to exist in the city planning process anyway.
In regards to the renewal problem, an influx of poorer elements
has real significance in changes that are taking place. The renewal
effort facing many of our cities can, after all, be ascribed in part to
drastic changes in the population composition of an urban area. This
climate of uphe4alaIand change mar suggest what one suspects is a
basic fallacy of treating physical symptons of decay while failing to
recognize the underlying problems which are more human in nature.
These observations, as well as the more critical points brought
out by the earlier discussions, all point in some way to a need for
more adequate safeguards in the statutory sanctions relating to the use
of eminent domain. A lack of safeguards may itself set the stage for
questionable planning practice. The prevailing legal framework is in
some measure responsible for such an uncritical process in failing
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to set up adequate procedural safeguards. Mention can also be
made of current judicial restraint in regards to actions by local
governments. Courts are reluctant to supervise local matters; which
may certainly be wise in light of a long established principle of demo-
cratic freedom of self-rule. But the complicating factor entering into
the picture is one of rapid technological change which causes great
moments of uncertainty in how to approach new problems.
Judicial restraint, therefore, may be partially a recognition
that complex issues in a highly specialized urbanized society are at
best somewhat unapproachable. The traditional checks and balances
operating in an earlier setting of agrarian enterprise may have some
loose ends in the present environment. The need, as such, is for a
periodic reappraisal of these checks and balances with an eye to
more frequent tying up of loose ends.
These extended remarks may suggest to the reader that a detailed
proposal for recommended changes in eminent domain statutes is to
follow. Such working proposals are, of course, beyond the scope
of this paper. The suggested "safeguards" listed as possible counter-
measures to existing statutory free-play concerns two devices in use
in other countries.
In Quebec, Canada, the "promulgation of a plan" which may
involve land takings is reportedly followed by a reduction or elimination
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5
of taxes. Possibly more effective yet is a Scandinavian measure which
makes an area immune from any subsequent taking if the municipality
has failed to move ahead with its plan after a two or three year time
lapse. Such a built in time clause would serve the purpose of forcing
the municipality into a thorough evaluation of its capabilities to
implement any plan before it proceeds to go about designating an area
for eventaul condemnation.
These possible measures appear to be at first glance effective
devices in checking free-play in existing statutory sanctions relating
to eminent domain. They would, of course, require thorough review
for possible adoption. Nevertheless, self-imposed provisions along
along these lines may act to eliminate the problems of uncertain side
effects posed by the pre-condemnation interlude, and promote a more
stringent before-hand evaluation of any renewal program. The long
term avoidance of complications, as well as public acceptance of the
planning process may also be better achieved by more adequate
safeguards.
5. As mentioned by Charles Abrams in a lecture. The specific
country is not recalled.
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VIII. APPENDIX
A. Project Selection Phase Checklist.
The checklist on criteria used in the project selection phase
of the research program is shown on the following pages. Listed are
all those projects initially considered as possible case studies.
Brief comments as to the disposition of each are indicated.
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CHECKLIST ON CRITERIA FOR PROJECT SELECTION
Project Name & Pearl Street R-23 George Street R-31
Location: Elizabeth, N.J. New Brunswick, N.J.
residential w/ entirely residential
Land Uses: scattered industrial
Gross Acres: 23.6 30.8
# Families: 111
# Structures: 92
Type Structures: 1&2 family detached 1&2 family detached
Clearance for Clearance for
Reuse Proposal: Residential & Public Residential & Public
S & P Approval: 9/1957 3/195 8
L & G Approval: 6/1959
Interview with with project with planning
official: planner director
Secure boundary o.k.; done o.k.; done
map for site
inspection:
Control Area:(?) looks o.k. looks o.k.
Community renewal
awareness:
Comment:
previous project clear=
ed & nearby.
at impasse.
program
Marked delay with
legal dispute & de-
fault of sponsor great-
ly publicized
Disposition:
previous project cleared
& nearby. Additional
projects in planning.
Less advantageous be-
cause of lack of land
use spread & data source
limitation.
Open for possible later
acceptanceAccept
-120-
CHECKLIST ON CRITERIA FOR PROJECT SELECTION
Project & Lo- Cadman Plaza R-25 Battery Park R-14
cation: Brooklyn, NY Manhattan, NY
Predom. residential Predominantly
Land Uses: w/ comm & ind. commercial
Gross Acres: 15.1 12.8
# Families: 184 9
# Structures: 86 101
4 story row & tene- varied; loft type
Type Structures: ment
clearance for resi. clearance for resi.
Reuse Proposal:
S&P Approval: 6/1958 12/1957
L & G Approval: 9/1961 3/1961
Interview with with H.R.B. planner with H.R.B. planner
official:
Secure boundary o.k.; done o.k.; done
map for site
inspection:
Control Area? looks o.k. looks o.k.
Community Renewal
awareness:
Comment:
project adjoins civic
center--earlier clear-
ance activity. Wide
opposition to pro-
posal.
Land use spread good.
Apparent up-graiding
in adjoining areas.
wide city-wide renewal
context; but nothing in
immediate vicinity
All commercial uses good
for study of impact on
commercial leasholds.
Open for possible later
Disposition: Accept acceptance.
"lIIUIUJllhJUUIujuajUL -____________ -~ -
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CHECKLIST ON CRITERIA FOR PROJECT SELECTION
Project Name & Riverside -Amsterdam R19 Seward Park Extension
Location: Manhattan NYC Rm5l, Manhattan NYC
Land Uses: Predom resi. Residential & Comm.
Gross Acres: 35.0 22.0
# Families: 593 770
# Structures: 121 184
High rise & rowihouses Six story
Type Structures: tenements
part clearance & rehab, clearance for
Reuse Proposal although uncertain resi.
S&P Approval: 12/1957 12/1958
L & G Approval:
Interview with with H.R.B. planner with H.R.B. planner
Official:
Secure boundary o.k.;done o.k.; done
map for site
inspection:
Control Area? : not o. k. questionable
Community renewal
awareness:
Comment:
"blanket" west-side
program leaves no un-
affected control area,
although making for
strong awareness
lack of control area;
doubt as to rehab.
good; project is addition
to already completed
one.
non-descript 6 story tene-
ment district
I Open for possible later
Disposition: Rej ect acceptance (low priority)
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CHECKLIST ON CRITERIA FOR PROJECT SELECTION
Project Name & North Park R-23
Location: Long Beach, L.I.,N.Y.
Land Uses: Predom. resi.
Gross Acres: 37.6
# Families: 200
# Structures: 138
Type Structures:
Reuse proposal: resi & comm
S & P Approval: 6/1958
L & G Approval: 3/1962
with U.R.A. field
Interview with representative
Official:
Secure boundary o.k.
map; site inspect:
Is only project in city
Community awareness with no other renewal
of renewal activity: activity
Comment:
Open; but looks doubt-
Disposition: ful (low priority)
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VIII. A P P E N D I X (CONTINUED)
B. Refinancing Activity in Cadman Plaza.
Refinancing activity for Cadman Plaza is shown on Chart 7,
following page. These findings were not given serious weight because
of uncertainties in the data interpretation. Apparently some level of
refinancing continued beyond the project announcement date.
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